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QUARTERLY REPORT FROM OCTOBER TO DECEMBER 2013 

 

RURAL VALUE CHAINS PROJECT 

I. Introduction 

 

The Guatemalan Exporters Association –AGEXPORT-, leader of consortium of Rural Value Chains 

Project –RVCP-, presents the main results for the period from October to December 2013, as  part 

of the consortium are: Save the Children, Rainforest Alliance, Central America and Panama 

Nutrition Center –INCAP-, Vital Voices Guatemala, Sotzi´l Association, and Interamerican 

Cooperation Institute for Agriculture –IICA-. 

The strategy of Feed the Future initiative promoted by USAID in the western highlands of 

Guatemala aiming to reduce poverty and malnutrition in the target population, has launched a 

number of initiatives run by various institutions, which have required a strong effort coordination at 

central and departmental level, seeking complementarity and efficient usage of resources through 

the establishment of open communication mechanisms, common work areas prioritization and 

agenda for general coordination definition, therefore in October-December 2013 quarter, it 

continued participating in both instances. 

This report is integrated on one side by general information of the Project, information about the 

coordination done inside consortium of RVCP, and on the other side by the other projects with 

which USAID is financing project coverage in twelve municipalities; and another part of the report 

details the main results of each one of the six components.  

The active participation of the different institutions that are part of the consortium for development of 

RVCP is mentioned, particularly the participation of Agexport, as leader of the consortium and as 

responsible for the implementation of components 1, 3, 4, and 6, Save The Children for 

implementing the previewed activities in components 2 and 5, INCAP, with the promotion of food 

and nutritional security in components 1, 5, and 6, and Vital Voices, promoting gender equity as a 

cross-cutting theme of the project. Also, the contribution of HIVOS added with financial resources 

and technical assistance in order to strengthen the RVCP, with emphasis in eco-business model 

development, economic women empowerment, and the administrative strengthen of MSMEs.  

In general, there are serving 43 rural value chains composed of 30 chains of vegetables sector, 7 

chains of coffee sector, and 6 chains of handicraft sector, benefiting with SDE a total of 5,557 

producers distributed in 4,008 men and 1,549 women, representing a participation of 27.8% of 

women. As for the vegetable sector they are supporting pea crop beans, sweet peas, snow peas, 

Brussels sprouts, onions, and String beans. 
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Increase the sustainable economic growth powered by markets access through value chains in 

rural zones as a mean to reduce sustainably rural poverty and malnutrition, reaching the global 

objective of the “Feed the Future” (FTF) initiative of the United States Government which is “to 

sustainably reduce worldwide poverty and hunger”. 

. 

In this period, sales in the order of US $ 290,834.87, (US $ 280,834.87 of vegetables and US $ 

10,000 of coffee) were achieved, accumulating total sales of FY 2013 plus first quarter of FY 2014 

for a total of US $ 3.118, 762.04, generating 23,010 wages, that represents 88.5 generated 

employments in this period. 

For the achievement of these sales, one of the principal elements is constituted by technical 

assistance to partners of the organizations. Up to this date there are 67 technicians and promoters, 

who work directly with partners of the 43 value chains.  

1,168 persons were trained in child health and nutrition themes, including 1,053 women and115 

men.  

For the development of Rural Value Chains, alliances with 17 buyer companies were consolidated, 

who are guaranteeing the purchase and sale of production of smallholder organizations. 

It is important to highlight the results of the baseline of the first 24 rural value chains, which was 

under responsibility of INCAP and DEVTECH. As a result of this baseline it emphasizes that the 

prevalence of chronic malnutrition in children under 5 years is 76% on average families composed 

of 7 members; the per capita income for the beneficiaries of the project is US $ 2.28 per day and 

US $ 2.22 per day to non-beneficiaries. 

It is also reported about the preparation, submission and approval of environmental mitigation plans 

to the USAID mission for the sectors of coffee, vegetables, crafts and home orchards, which will be 

socialized with the consortium partners, beneficiary organizations RVCP and technicians rural value 

chains. 

The implementation of the plan for the integrated management of coffee rust has been monitored 

with 9 organizations of small producers in the municipalities of Nebaj, Chajul and Cotzal in the 

department of Quiché, which represents about 3,000 small producers. In this quarter, the USAID 

mission approved US $ 100,000 for the purchase of 15,800 quintals of vermicompost to support the 

processes of coffee fertilization. 

In craft theme, three new collections has been developed according to established buyers demand 

for value chains of the organizations of supported artisans. 

In this reporting period were executed and committed funds for about US $ 960,588.00 

 

II. Objectives and Scope of the Project 
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General Objective:   
 
Increase the sustainable economic growth powered by markets access through value chains in rural 

zones as a mean to reduce sustainably poverty and malnutrition. 

 
 
Strategic Objectives: 
 

1. Improve competitiveness and productivity of value chains increasing family participation.  
 

2. Improve household productivity to increase income and food availability. 
 
 
Specific Objectives:  
 
The specific objectives have direct relation with the implementation components of the project, and 
as a whole include the following: 

 
1. Improve competitiveness and extend the capabilities in associative selected MSMEs 

through specialized technical assistance to increase the capacity and market access. 

2.  Expand the coffee and horticultural production and sales model in favor of poor rural 

households. 

3. Improve agricultural productivity through the access to new technologies for innovation, 

mitigation and adaption to climate change, good agricultural practices, and certifications 

demanded by the market to improve the competitiveness of MSMEs associations. 

4. Develop a project to expand horticultural crops production and commercialization with direct 

participation of 4 Pinos in alliance with the Cooperatives Federation of Quiche, for this 

products commercialization. 

5. Increase crops productivity in rural households for home consumption and improve its 

usage.  

6. Strengthen women participation in craft value chains and increase productivity and 

competitiveness of MSMEs that produce crafts.   

III. Coordination with RVCP’s Consortium members 

 

During this quarter bilateral reunions with each one of the consortium members were developed, in 

order to check strategies and work plans that will be implemented in rural value chains. Also, a 

meeting with all the members of the consortium will be developed, in order to know the main 

progress of the fiscal year 2013, the results of the baseline of INCAP and DEVTECH, as well as, 

the operative plans of each one of the members for the year 2014. In this occasion, the Gender 
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Equality Policy which was signed and accepted by every member of the consortium was socialized. 

Also the brand plan of RVCP approved by USAID was unveiled.  

 

 

 In December 2013 the presentation of results of 

FY 2013 developed by AGEXPORT was 

conducted through RVCP, this activity counted 

with the participation of the new director of the 

USAID mission in Guatemala William Brands 

with part of his management team, Board of 

Directors and Management of Agexport, 

consortium members, and leaders that are 

supporting rural value chains. 

 

 

  

 

 

IV. Coordination of other Projects of USAID 
 

Central Coordinator Committee:  There was active participation in the meetings of this committee 

developed this quarter, particularly in the event of support for municipal mayors of the municipalities 

that covered FTF which was held in Antigua Guatemala where the central coordinator committee 

had the reviewed role of the strategy and agenda development in this event. 

 

 

Departmental Coordinator Committee: There was participation in shaping departmental 

coordinator committee of Quetzaltenango and Totonicapan, where José Antonio Hernández was 

assigned as Chief of AGEXPORT on that committee. In the case of the departmental committee of 

Quiche, there was participation in planning and evaluation meetings, of activities that are being 

developed in the dorp of Xix, municipality of Chajul, Quiché as a pilot test area where various 

USAID projects are coordinating an integrated intervention. 

 



11 
 

V. Progress in the achievements of goals and results “core 

indicators” 

Below are presented the advances in each of the "core indicators" for Rural Value Chains 

Project under the responsibility of AGEXPORT, according to the established in the Monitoring 

Plan and Operative Annual Plan corresponding to 2014. 
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AGEXPORT - RURAL VALUE CHAIN

INDICATOR NUMBER AND TITLE
UNIT OF 

MEASURE
DISAGGREGATION

FY 2014      

TARGET

FY 2014       

FIRST QUARTER

PURPOSE LEVEL STATEMENT:  Broad Based Economic Growth and Food Security Improved

4.5-9  Per Capita Expenditures 

(as a proxy for income) of USG 

targeted beneficiaries

US Dollar Gendered Household Type:                                        

• Adult Female no Adult Male 

(FNM)                                                                                   

• Adult Male no Adult Female 

(MNF)                                                                                        

• Male and Female Adults (M&F)                                                                                  OUTPUT 1. LEVEL STATEMENT:  Agriculture Productivity and rural Employment Expanded

4.5.2  Number of Jobs Attributed 

to FTF implementation 

Number Full 

Time 

Employment 

(FTE)

• Location:  Urban, rural                                                                          

• Duration: New, Continuing                                      

• Sex of job-holder: Male, Female 

Rural  

New  

Male  611    

Female  910         

Tota l   1521 

Continuing

Male  397         

Female 170      

Tota l   567

Grand Tota l  2,088

Rura l  

New  

Male      61.95  

Female  26.55        

Tota l       88.50 

Continuing

Male  397         

Female 170      

Tota l   567

Grand Tota l  655.50

4.5.4  Gross Margin per Unit of 

Land of Selected Products 

(horticulture and coffee)

US Dollars 

per hectare 

(crops)

• Targeted commodity (type of 

crop)                                                                            

• Sex of farmer: Male, Female 

Horticul ture US$ 

1163 /Ha           

Coffee         

US$  125/Ha

Continuing

Horticul ture US$ 

1163 /Ha           

Coffee         

US$  -116/Ha

25 Has . sprinkler 

i rrigation to drip.

15  Has . With crops  

mulching.

Continuing        69 

Has . convers ion of 

sprinkler i rrigation 

to drip.                         

13 association-

appl ied.                                                                                                                                                                                                                       

New 

466 Has

Continuig

1,727 Has

with management 

in good 

agricul tura l  

practices .

59 association-

appl ied

Continuing  

Continuing      

2,195 Has . with 

management in 

good agricul tura l  

practices .       

18 association-

appl ied

4.5.2-5 Number of farmers and 

others who have applied new 

technologies or management 

practices as a result of USG 

assistance 

Number •  Duration:  New, Continuing                                                                   

• Sex: Male, Female

Agricul ture-New

1321 Male

455 Female

1,776 Tota l

Agricul ture-

Continuing 4,422

Handicrafts -New

15 Male

270 Female

Agricul ture-New

694 Male

156 Female

850  Tota l

Handicrafts -New

15 Male

270 Female

285 Tota l

Agricul ture-

Continuing 4,422

GOAL LEVEL STATEMENT: Improved Levels of Economic Growth and Social Development in Western 

Highlands

4.5.2-2 Number of hectares 

under improved technologies or 

management practices as a 

result of USG assistance 

Hectares • Technology Type                                                

• Duration:  New, Continuing                                                                 

• Sex: Male, Female                                                  

• Association-applied                                                                                             
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AGEXPORT - RURAL VALUE CHAIN

INDICATOR NUMBER AND TITLE
UNIT OF 

MEASURE
DISAGGREGATION

FY 2014      

TARGET

FY 2014       

FIRST QUARTER

4.5.2-7  Number of Individuals 

who have received USG 

supported short-term 

agricultural sector productivity 

or food security training

Number:  To 

count 

individuals 

receiving 

training

• Type of individual:                                                                               

_Producers                                                                            

_People in government                                                                   

_People in private sector                                                         

_People in civil society                                                                        

• Sex: Male, Female                  

Agricul ture-New

1321 Male

455 Female

1,776 Tota l

Continuing 4,422

Handicrafts -New

15 Male

270 Female

Agricul ture-New

694 Male

156 Female

850  Tota l

Agricul ture-

Continuing 4,422

4.5.2-11  Number of food 

security private enterprises (for 

profit), producers organizations, 

water users associations, 

women’s groups, trade and 

business associations, and 

community-based organizations 

(CBOs) receiving USG assistance. 

Number • Type of organization (see 

indicator title for principal types)                                                                                        

• Duration:  New, Continuing                                                                                                                                                                                                   

New

23 Horticul ture

8 Coffee

8 Handicrafts

Tota l  39

Continuing 

34 producers  

organizations

New

5 Horticul ture

4 Coffee

9 Tota l  

Continuing 

25 Horticul ture

3 Coffee

6 Handicrafts

Tota l  34 producers  

organizations

4.5.2-12 Number of public-

private partnerships formed as a 

result of FTF assistance

Number Partnership primary focus :                                    

• Agricultural production                                           

• Agricultural post-harvest 

transformation                                                                                

• Nutrition   

   Other                                                          

• Multi-focus 

14 Agricul tura l  

Production     

3 Nutri tion   

4 government 

enti ties           

New

0

Continuing

14 Agricul tura l  

Production              

3 Nutri tion                  

4.5.2-13  Number of rural 

Households Benefiting Directly 

from to USG interventions

Number • Duration:   New, Continuing                                                                                                                                                        

• Gendered Household type:                                                       

_Adult Female no Adult Male 

(FNM),                                                         

_Adult Male no Adult Female 

(MNF),                                                             

_Male and Female Adult (M&F),                                                                   

_Child no Adults (CNA)

Agricul ture-New

1321 Male

455 Female

1,776 Tota l

Handicrafts -New

320 Female

Agricul ture-

Continuing 4,422

Handicrafts -

Continuing

15 Male

270 Female

Agricul ture-New

694 Male

156 Female

850  Tota l

Agricul ture -

Handicrafts  

Continuinjg

4,707

4.5.2-28  Number of private 

enterprises, producers 

organizations, water users 

associations, women‘s groups, 

trade and business associations 

and community-based 

organizations (CBOs) that 

applied new technologies or 

management practices as a 

result of USG assistance

Number • Type of organization (see 

indicator title)                                                                                 

• Duration:  New, Continuing                                                                                           

New

23 horticul ture

8 coffee

8 handicraft

Tota l  39

34 Continuing

Grand tota l  73 

producers  

organizations

New

5 Horticul ture

4 Coffee

9 Tota l  

Continuing 

25 Horticul ture

3 Coffee

6 Handicrafts

Tota l  34 producers  

organizations
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AGEXPORT - RURAL VALUE CHAIN

INDICATOR NUMBER AND TITLE
UNIT OF 

MEASURE
DISAGGREGATION

FY 2014      

TARGET

FY 2014       

FIRST QUARTER

4.5.2-38 Value of new private 

sector investment in the 

agriculture sector or food chain 

leveraged by FTF 

implementation

US Dollars N/A  $         4,280,000.00  $         1,665,581.68 

4.5.2-39 Number of 

technologies or management 

practices in one of the phases of 

development:                                              

Phase I: under research as a 

result of USG assistance

Phase II: under field testing as a 

result of USG assistance                                          

Phase III: made available for 

transfer as a result of USG 

assistance 

Number Phase III: Made available for 

transfer

6 Continuing 6

4.8.2-8 Number of Climate 

Mitigation and/or adaptation 

tools, technologies, and 

methodologies developed, 

tested and/or adopted as a 

result of USG assistance

Number of 

technologies 

and 

methodologie

s

• REDD+                                                                                           

• Clean Energy                                                   

• Adaptation                                                         

• Crosscutting

3 0

OUTPUT 2. LEVEL STATEMENT:  Access to Market Expanded

4.5.2-23  Value of Incremental 

Sales  (collected at farm level) 

attributed to USG interventions  

US Dollar •  Agriculture products                                                   

•  Handicrafts

$ 4,450,000.00 

Horticul ture and 

coffee

$550,000.00 

Handicrafts  

$5,000,000.00 Tota l  

FY2014

$ 3,118,762.04 

Horticul ture and 

coffee

$ 3,118,762.04 Tota l  

Fi rs t Quarter 

FY2014

4.5.2-30  Number of MSMEs, 

including farmers, receiving USG 

assistance to access bank loans

Number • Sex of owner/producer: Male, 

Female                                • Joint-

held MSMEs                                                     

• Size: Micro, Small, Medium                                                                         

 12 Smal l  

Enterprises  

 Continuing 2 

Smal l  Enterprises  
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AGEXPORT - RURAL VALUE CHAIN

INDICATOR NUMBER AND TITLE
UNIT OF 

MEASURE
DISAGGREGATION

FY 2014      

TARGET

FY 2014       

FIRST QUARTER

4.5.2-36  Value of Exports of 

Targeted Agricultural/Handicraft 

Commodities as a result of USG 

assistance

US Dollar •  Commodity                                                                                                                                   

_ Crop                                                                 

_ Handicrafts

$ 4,450,000.00 

Horticul ture and 

coffee

$550,000.00 

Handicrafts  

$5,000,000.00 Tota l  

FY2014

$ 3,118,762.04 

Horticul ture and 

coffee

$ 3,118,762.04 Tota l  

Fi rs t Quarter 

FY2014

OUTPUT 3. LEVEL STATEMENT:  Resiliency of Vulnerable Communities and Households Increased

3.1.9-1  Number of people 

trained in child health and 

nutrition through USG-

supported programs

Number Sex: Male, Female 667 Female

20 Male

Continuing 1,506

Tota l  2,193

New  

1,053 Female

115 Male

1,168 Tota l

Continuing

1488 Female            

18 Male         

1,506 Tota l  

3.1.9-15  Number of children 

under five reached by USG-

supported nutrition programs

Number Sex: Male, Female New  chi ldren 620

Continuing 1,383

Tota l  2,003

New  chi ldren 100

Continuing 1,383

4.5.2-14  Number of Vulnerable 

Households Benefiting Directly 

from USG assistance

Number •  Duration:  New, Continuing                                                                                                                                                                            

•  Gendered Household type:                                                                

_Adult Female no Adult Male 

(FNM)                                           

_Adult Male no Adult Female 

(MNF)                                            

_Male and Female Adults (M&F)                                                      

_Child no Adults (CNA)                                                 

Agricul ture-New

1321 Male

455 Female

1,776 Tota l

Handicrafts -New

320 Female

Agricul ture and 

Handicrafts -

Continuing 4,707

Agricul ture-New

694 Male

156 Female

850  Tota l

Agricul ture -

Handicrafts  

Continuinjg

4,707

PRIVATE SECTOR COMPETITIVENESS

4.6.2-9 Number of private sector 

firms that have improved 

management practices as a 

result of USG assistance 

Number N/A New fi rms  of smal l  

producers  

agricul ture 15.

New fi rms  of smal l  

producer 

handicrafts  8.

Continuing 24

New fi rms  of smal l  

producer

15 Horticul ture

4 Coffee

Tota l  19

Continuing 

18  fi rms  of smal l  

producers  

agricul ture

6 fi rms  of smal l  

producers  

handicrafts
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AGEXPORT - RURAL VALUE CHAIN

INDICATOR NUMBER AND TITLE
UNIT OF 

MEASURE
DISAGGREGATION

FY 2014      

TARGET

FY 2014       

FIRST QUARTER

4.6.2-10 Number of firms  

receiving USG assistance to 

invest in improved technologies

Number Rura l , Urban New fi rms  of smal l  

producer

5 Horticul ture

4 Coffee

5 Handicrafts

Total  14

Continuing 

28  fi rms  of smal l  

producers  

agricul ture

6 fi rms  of smal l  

producers  

handicrafts  

CROSS CUTTING ISSUES:  GENDER

GNDR-2 Proportion of female 

participants in USG assisted 

program designed to increase 

access to productive economic 

resources (assets, credit, income 

or employment)

Percent N/A 4,635Male

2,168 Female

Total  6,803

4,008 Male

1,549 Female

Total  5,557
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VI. Results progress of the period 
 
 
In the next section the advances of each one of the components are presented.  

COMPONENT 1: Improve the competitiveness of the value chains 
 

Leader of C1:  AGEXPORT 

 

Strategic Objective:  Improve the competitiveness and expand the capabilities of rural 

associatives MSMEs through the specialized technical assistance that increases its productive 

capabilities and its market access management.  

 

In this period, the team of experts of the Chain Business Program from AGEXPORT, identified 10 

new rural value chains in the sector of vegetables exportation (beans, Chinese peas, sweet and 

grain). These chains are in the process of diagnosis, for which it is applying the methodology of the 

business chains program of Agexport (certified ISO 9001-2008). 
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Chart No. 1 - List of possible chains 

División de Desarrollo

Programa de Encadenamientos Empresariales

LISTADO DE POSIBLES ENCADENAMIENTOS 

H M Total

1

Asociación Integral 

de Papicultores 

Ostuncalco     -AIPO-

San Juan 

Ostuncalco
Quetzaltenango 40 25 65 38.46% Haba

2

Asociación 

Ostuncalquense por 

la Tierra, el Agua y el 

Desarrollo Integral 

San Juan 

Ostuncalco, 
Quetzaltenango 40 10 50 20.00% Haba

3
Grupo de Productores 

las Victoras

San Juan 

Ostuncalco, 
Quetzaltenango 60 40 100 40.00% Haba

4

"Asociación para el 

Desarrollo Integral 

Agrícola Pulay ONG"  -

ADIAP-

Pulay, Nebaj Quiché 105 48 153 31.37%

Agrícola: 

cultivo de 

arveja 

dulce

5

Asociación de 

Desarrollo Integral de 

Mujeres Tejedoras 

como Agentes del 

Cambio ASODIMAC

Pulay, Nebaj Quiché 35 33 68 48.53%
Agrícola: 

arveja

6 Pozo Verde
Aldea Pozo Verde, 

Cunen
Quiché 100 0.00%

Arveja 

dulce

7 Flores Pajales
Aldea Flores 

Pajales, Cunen
Quiché 114 23 137 16.79%

Arveja 

dulce

8 ACODIPA
Rincón de los 

Leones, Zacualpa
Quiché 48 5 53 9.43%

Arveja de 

grano

9 Tikonel
Aldea Flores 

Pajales, Cunen
Quiché 63 27 90 30.00%

Arveja 

China y 

ejote
10 ACODITEM Zacualpa- Joyabaj Quiché 48 2 50 4.00%

Arveja de 

grano

553 213 866 25%

No. de Asociados

Departamento
Cultivo / 

Producto 

% 

mujeres

TOTALES

No. 
Organización / 

Empresa
Municipio

 
 

Based on the diagnosis, each organization will be analyzed and those who meet criteria established 

by PEE will be selected to design the chains before being presented to the selection committee for 

approval. 
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Execution of Chains: 

 

During this quarter, the execution of investment plans of 24 rural value chains, corresponding to 18 

vegetables and 6 of coffee
1
, continued. 

The specialized technical assistance was subcontracted, to strengthen those areas identified as 

weak and that need to be reinforced in producers organizations, those are specified below. 

In the main executed activities, highlights the following: 

 

Business Management: This period began preparing the terms of reference for hiring 8 

Administrative Technical Assistants to strengthen business management of the organizations: 

Rabinal Vargas, Rios de Agua Viva, ADINA, AGRIUF, ASIES, COANEPA, ASODINE, and 

COPECAFÉ, which will be hired in the first quarter of 2014. 

 

Through administrative technical assistants, business development services –SDE- will be provided 

to 8 rural value chains, starting with a diagnosis to determine the current situation in the 

administrative and managerial level, and strengthening management capabilities and business 

leadership to rural MSMEs. Administrative, financial and accounting tools that order operations and 

enable them to take proper control and efficient resource management will be developed. 

 

Administrative Diagnoses of rural value chains ADIP, CINASEM, ADECIGUA, AIDA: These 

diagnoses are intended to identify the status of the organization in terms of the legal area, 

participation and performance of the Board of Directors, manageability, compliance with formal 

aspects and tax, accounting record transactions, management of production processes and 

commercialization, management of credit programs, funding, and financial and legal solvency. The 

diagnosis will generate an analysis to describe the actions to follow according to the aspects 

assessed for skills of business management. 

 

With the support of Chain Business Program (PEE) and in alliance with the National Institute of 

Cooperatives -INACOP-, entity that has trained in cooperativism, producer organizations interested 

in such figure; It was achieved during this quarter the constitution and delivery of legal personality of 

Integral Agricultural Cooperative Pamaria New Hope, RL (COANEPA), located in Pamaria Village, 

Santa Lucia La Reforma, Totonicapán, which executes a chain of vegetables. This new cooperative 

has a membership of 68 members of whom 37 are women and 31 men. 

 

Technical Assistance: With specialized technical support processes, training in good agricultural 

practices and good manufacturing practices, 24 boards of directors and partners of the same 

number of rural value chains were assisted, and also topics such as food security and gender 

equality were included. 

 
 

1
 The chain with the organization ASAUN IXIL of Nebaj, for domestic situations in their organization requested 

no longer be part of the beneficiaries groups project because they would participate in the bidding process with 

Save The Children as implementing partners of the components 2 and 5 of RVCP. 
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In this period 14 new hires were conducted (6 technicians 

and 8 rural promoters) for this organizations: Cooperative 

COVENORTE, Cooperative Café Flor Chel, Agricultural 

Cooperative Las Pilas, Cooperative COPECAFÉ, Integral 

Development Association New Dawn -ASODINE-  and 

Rabinal Vargas Association, all of these were approved at 

the end of the fiscal year 2013. The PEE provides the 

technical support to 24 value chains, by this time it has a 

total of 26 technicians and 41 rural promoters.  

 

The technical assistance that develops in each one of the 

chains is previously defined by mutual agreement with the 

Board of Directors of the organizations, buyers and PEE’s 

specialists. 

 

The process of technical support to partners and promoters of the organizations is a key element to 

go with the whole process of planning and field production. 

 

 

Among the primary and most relevant activities carried out by technicians and promoters, In the 

case of organizations that produce coffee, the activities and actions were focused on: 

 

 

 Technical assistance in field crops of partners organizations in the processes of 
technical management of coffee with emphasis on the management of rust. Visits to 
parcels of partners were made to evaluate incidence of rust, and harvest projection 
2013 -2014. 

 Internal inspection as a prerequisite for organic recertification. 

 Monitoring applications of mineral fungistat-broths for the prevention and control of rust. 

 Participation in training processes promoted by the PEE on issues related to their 
activities. 

 Training partners on the management of rust and coffee crop. 

 

For the organizations that produce vegetables the actions were 

focused in: 

 Seeding planning meetings according to buyers 
demand, requirement of agricultural inputs 
permitted for vegetables production for exportation.  

 Support in the process of preparation of soil and 
seeding.  

 Parcels supervision for the application of 
technological packages according to the 
specifications of buyer companies.  

 Quality supervision of harvest and gathering for 
buyer delivery. 

 Monitoring the planning and seeding home 
consumption crops like corn and beans in order to support food security of partners of 
organizations as well as technical assistance accompanying technicians and 
promoters.  



21 
 

 Training members of organizations in the different promoted crops as peas, green 
beans in each of the chains. 

 

Agricultural Training: 

 

Following the established planning of the program of technical assistance to members of 19 rural 

value chains that RVCP is supporting, training on topics were developed: 

 Usage and safe handling of pesticides 

  First aid 

 The importance of the development of production costs 

 Organic fertilization of coffee 

 Integrated management of coffee rust 

 

A total of 1,458 members (1,136 men, 322 women) were trained. 

 

 

Commercialization: In 18 of the 24 value chains, 61.570 quintals of horticultural products and 

coffee were sold for a total of US $ 3, 108,825.06 (accumulated FY2013 - first quarter 2014) 

generating 626 jobs representing 162.946 wages. 

 

In this quarter, we continued working with 11 business alliances with buyers to develop the 

commercialization of vegetables and coffee produced in the value chain, such as Green Mountain 

Coffee, Volcafe, Atlas Coffee Importers, Four Pines, San Juan Agro -export, SIESA, 

UNIESPECIES, FEDECOCAGUA, GHORTEX, FECCEG, CENMA. 
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Marketing material and corporative image for each organization 

 

Corporate Image: 5 consulting services were contracted for  business image development for the 

organizations: Flor de Chel, COVENORTE, Las Pilas, Rabinal Vargas, and  Rios de Agua Viva 

that include products such as logos, business cards, labels, packaging, sheets and envelopes 

letterhead, electronic signatures, institutional and product catalogs, folders, among others, were 

also made. Below are some of the proposals of images of the organizations which are pending 

approval by its boards of directors, in order to enable them to project to the markets in a more 

formal way to create an identity potentializing their partners take ownership of it as your business. 
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"No doubt there are opportunities 

for everyone whenever we 

comply with what the market 

demands." José Itzep Ixcotoyac. 

APRODEFI, xix, Quiché Chajul. 

Visita a empresa importadora y distribuidora de 

vegetales. 

 

 

Visiting the port of Miami, Florida. 

Participation in National and International Fairs:  

 

As a part of the training process of leaders of rural value 

chains process, the participation of 6 leaders of organizations: 

PROGRESAR foundation, AIDA, ADPRA, PAMARÍA, ADIBA, 

and APRODEFI, was facilitated in the Learning Mission in 

Miami, Florida and PMA 2013 in New Orleans, Louisiana, 

United States of America.  

This mission has as objectives to know the logistics processes 

between the airports, harbor, shipping processes, containers, 

cranes downloads, approximate costs for freight container of 

Miami, Florida. A tour of the port where exports come from 

Guatemala to the United States was performed and also visits to importers of agricultural products 

as well as supermarkets to know the diversity and quality of products offered to consumers in the 

United States. 

We participated in the Fresh Summit PMA 2013 in New Orleans, where the leaders of the 

participating chains, had the opportunity to meet the great diversity of agricultural products being 

offered in the markets, qualities, skills, trends, among others. 
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H M T 

1 Asociación Chajulense I
San Gaspar Chajul, 

San Juan Cotzal
Quiche 532 43 575 7% Café organico

Green Mountain 

Coffee

2 Asociación Chajulense II
San Gaspar Chajul, 

Santa Maria Nebaj
Quiche 528 41 569 7% Café organico

Green Mountain 

Coffee

3 ADIP San Miguel Uspantan Quiche 41 10 51 20% Ejote francés Coop. Cuatro Pinos

4 Pamaria
Santa Lucia la 

Reforma
Totonicapan 39 29 68 43%

Ejote Francés, 

Arveja Dulce, 

Arveja China

UNISPICE

5 AGRIUF
Santa Lucia la 

Reforma
Totonicapan 25 25 50 50%

Ejote Francés, 

Arveja China
San Juan Agroexport

6 ADINA Momostenango Totonicapan 26 30 56 54%
Ejote Francés, 

Arveja China
San Juan Agroexport

7 Agua Viva
Santa Lucia la 

Reforma
Totonicapan 60 20 80 25%

Ejote Francés, 

Arveja China
San Juan Agroexport

8 Progresar Sacapulas Quiche 163 30 193 16% Ejote Francés UNISPICE

9 Agros Ixil

Santa Maria Nebaj, 

San Gaspara Chajul y 

San Juan Cotzal

Quiche 275 75 350 21%

Arveja en Grano, 

Arveja Dulce, Ejote 

Francés

SIESA, Alimentos 

Congelados, S.A.

10 CAFÉ IXIL

Santa Maria Nebaj, 

San Gaspara Chajul y 

San Juan Cotzal

Quiche 214 86 300 29% Café Convencional
Atlas Coffee 

Importers

11 AIDA Cunen Quiche 90 20 110 18% Ejote Francés SIESA

12 ADECIGUA Sacapulas Quiche 139 18 157 11% Ejote Francés SIESA

13 APRODEFI Chajul Quiche 114 110 224 49%

Ejote francés, 

Arveja China, 

Arveja Dulce, 

Arveja en Grano

San Juan Agroexport

14 ASIES Nebaj Quiche 211 227 438 52%

Arveja Dulce, 

Arveja en Grano, 

Ejote Francés

UNISPICE, San Juan 

Agroexport, 

Alimentos 

Congelados, S.A.

15 CINASEM San Miguel Uspantan Quiche 192 138 330 42% Ejote Francés
FRUTESA, Globalex 

Inc.

16 ADPRA Santa Maria Cunen Quiche 41 39 80 49%
Ejote Francés, 

Arveja Dulce

Cuatro Pinos, 

Alimentos 

Congelados, S.A.

17 ADIES Sacapulas Quiche 70 43 113 38% Cebolla CENMA

18 ADIBA Chichicastenango Quiche 134 25 159 16% Arveja Dulce SIESA

19
Cooperativa Vertice del 

Norte COVENORTE
Nebaj y Chajul Quiche 196 29 225 13% Café Organico FEDECOCAGUA

20
Flor del Café-Estrella 

Polar
Chajul Quiche 66 17 83 20% Café Organico FEDECOCAGUA

21
Cooperativa Integral 

Agrícola "Las Pilas"
Chajul Quiche 116 42 158 27% Café Organico FEDECOCAGUA

22 ASODINE Santa Lucia La Refora Totonicapan 35 15 50 30%

Ejote francés, 

arveja china y 

arveja dulce

GHORTEX S.A.

23 COPECAFE R.L. San Juan Ostuncalco Quetzaltenango 56 12 68 18% Café Organico FECCEG

24
Rabinal Vargas, Sociedad 

Civil

Chichicastenango, 

Quiché.
Quiche 124 28 152 18%

Arveja China  

Arveja Dulce 

Servicios 

Internacionales de 

Exportación S.A. 

SIESA

3,487 1,152 4,639 25%

% de 

Mujeres
Cultivo/Producto Comprador

TOTALES

No. Nombre de la Organización Municipio Departamento

Socios a atender

Chart No. 2 Business Chains in execution 
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According to the above table it evidences that department of Quiche is the highest number of 

chains have at present a total of 18 organizations, this due to the number of municipalities covered 

and the level of organization of such producers of the department. In Totonicapan 5 organizations 

are relying on 2 municipalities and finally in Quetzaltenango an organization. The crops that has 

been supporting as level vegetables are: snow peas, sweet beans, onion, String beans, Brussels 

sprouts and organic coffee. 

 

 

 

 
 

Organization of Small Coffee Producers from the Ixil area-ORCAFI- 

 

The coffee is one of the areas that the RVCP project is supporting in the municipalities of Nebaj, 

Chajul, and Cotzal of the department of Quiche, as it had been mentioned in previous reports, this 

crop has been seriously affected by the Incidence of Coffee Rust (Hemileia vastatrix), causing a 

decrease in production, yields, employment and income generation of some 3,000 small farmers in 

the Ixil area. Through RVCP, the conformation of the chain of small coffee producers of Ixil area –

ORCAFI- was supported in which are integrated 9 organizations of small coffee producers. 

 

At harvest 2012 - 2013, the percentage of lost production was 44%, which meant that 

approximately 79,000 wages were not employed at harvesting activities which represented a loss of 

around Q 19.0 million. 

 

Agexport, in coordination with ORCAFI, prepared a Plan for Management and Rust Control which 

includes the following activities:  

 

 Coffee renovation. 

 Production management and shadow. 

  Application of organic fungicides. 

  Fumigation equipment acquisition. 

  Application of organic fertilizers. 

  Technical assistance directly to the proper management of coffee. 
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Arcadio Galindo, President of the Asociation Chajulense, 

receiving the organic fertilizer for its producers partners, from 

Ing. Carlos Urizar 

 

AGEXPORT through RVCP has hired 26 

technicians and agricultural promoters (6 

technicians and 19 promoters), which are 

assigned to the Ixil organizations providing 

technical assistance to producers members of 

this organizations. 

 

Furthermore a proposal for Productivity 

Improvement of Small Organic Coffee Producers 

of Ixil area was presented to the USAID mission, 

which specifically focused in the purchase of 

vermicompost to strengthen the processes of 

coffee organic fertilization.  

 

In this sense, the USAID mission, approved the purchase of 15.883 quintals of Vermicompost in the 

amount of Q.873,565.00 to benefit 8 coffee producing organizations of Ixil area in Quiche, 

distributed according to the following chart. 

 

Chart No.3 Distribution of Vermicompost by organization 

 

 

1
Asociación Chajulense Cabecera Municipal, San 

Gaspar Chajul, El Quiché
7,845.00

2

Asociación de Productores 

de café del área Ixil  

APROCAFI

Cantón Vikola, Aldea Río Azul, 

Santa María Nebaj, El Quiché 2,057.00

3

Cooperativa Integral 

Agrícola Vértice Del Norte 

R.L. (Covenorte)

Cantón La Planta, Santa María 

Nebaj, El Quiché 1,728.00

4
Cooperativa Integral 

Agrícola las Pilas

Aldea Las pilas, Santa María 

Nebaj, El Quiché
673.00

5
Grupo Pre cooperativo 

Estrella Polar

Aldea Nueva Estrella Polar, San 

Gaspar Chajul, El Quiché
289.00

6

Asociación  de 

Asentamientos Unidos del 

Área Ixil  ASAUNIXIL

Cantón Simocol, Santa María 

Nebaj, El Quiché 1,659.00

7
Cooperativa Maya Ixil Aldea Santa Avelina, San Juan 

Cotzal, El Quiché
1,206.00

8
Flor del Café Chel Aldea Chel, San Gaspar Chajul, 

El Quiché
426.00

15,883.00

Entrega Final

TOTAL

No. Organización Lugar de entrega
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Strengthening the installed capacity of coffee dry mill 

 

In order to improve the quality of the more than 29,000 quintals of parchment coffee processed by 

the Chajulense Association in the coffee dry mill of the Ixil region, maintenance and consulting for 

the proper use of equipment (elevators, pre-cleaning machines, threshers, sorting bands and coffee 

roasters, and also the revision of the electric system of the mill) were provided to support more than 

1,500 smallholders members of the Ixil area. 

 

Progress in Promoting Food Security and Nutrition 

 

The RVCP through the PEE from AGEXPORT has established an Alliance with INCAP (members 
or the consortium of RVCP), who has the responsibility of developing the Food and Nutritional 
Security in the families that are members of the business chains of vegetables, coffee and crafts of 
the departments of Quetzaltenango, Quiche, and Totonicapan according to the opportunity strategy 
of 1000 days.  

This alliance seeks to promote food security to contribute the improvement of health and nutritional 
status of partner families in 90 rural value chains located in rural communities with very low 
development levels in 12 municipalities in three departments of western Guatemala. In the quarter 
October-December 2013, INCAP carried out activities in 18 of the chains to promote Food and 
Nutritional Security through the transfer of knowledge and technologies to partner families of RVCP 
that are within the window of opportunity of the 1000 days in order to improve the availability, 
access, consumption and biological utilization of food, focusing interventions on the pregnant and 
breastfeeding mother, and children under 24 months. 

Description of the main activities: 

 
a. Undertaken activities, meetings, trainings, etc. 

As a part of the objective 1 planning for implementation of nutritious family orchards at home of the 

eligible families, has been made.  

At the beginning of the implementation of model orchards, these will be located at the homes of 

promoters and technicians hired by AGEXPORT and will serve as open schools to train eligible 

families. During the months of November and December we worked on 7 chains of rural value of 

Quiche: Progresar Foundation, ADESIGUA, ADIES, ADPRA, AIDA, ADIP, CINASEM and 4 chains 

of rural value of Totonicapan: ADINA, AGRIUF, Rios de Agua Viva and Nueva Esperanza. 
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Each orchard included 13 species of nutritious plants such as nightshade (Macuy or quilete), chard, 

chipilin and bledo (amaranth), onion, garlic, jalapeno peppers, tomatoes, moringa, chaya, oregano, 

squash among cornfields and tapesco with chayote. 

One-hundred and seventy-nine partners of the value chains (83 men and 96 women) in the 
implementation of orchards were trained as follows: 

 

Chart No. 4  No. Trained Partners in orchards implementation 
 

H M Total

1 Fundación Progresar Sacapulas Quiché 8 6 14

2 ADESIGUA Sacapulas Quiché 8 0 8

3 ADIES Sacapulas Quiché 6 8 14

4 ADPRA Cunén Quiché 10 9 19

5 AIDA Cunén Quiché 6 1 7

6 ADIP Uspantan Quiché 9 2 11

7 CINASEM Uspantan Quiché 7 1 8

8 ADINA Momostenango Totonicapan 4 23 27

9 AGRIUF
Santa Lucía La 

Remorfa
Totonicapan 15 1 16

10 RIOS DE AGUA VIVA
Santa Lucía La 

Remorfa
Totonicapan 6 5 11

11 NUEVA ESPERANZA
Santa Lucía La 

Remorfa
Totonicapan 4 40 44

83 96 179

No. de Asociados
EncadenamientoNo. Municipio Departamento

Total  

 

 

 

 
 
 
 

 

 



29 
 

 

Agricultural supplies for the implementation of 372 family nutritious orchards were delivered by the 

technic implementation group –GTI- of INCAP, which will be implemented by the promoters of Rural 

Value Chains.  

In this quarter, monitoring and strengthening of several training activities for families in the field and 
also an introduction to the implementation of technology home transfer, was given, to improve the 
availability of healthy foods at home. 
 

Objective: Two-thousand and four-hundred (2400) families with children under 2 years of 90 business 

chains of vegetables, coffee and crafts, uses the educational material for the implementation and 

management of family orchards.  

 
The handbook of Family Nutritious orchards, a reference material for the eligible families in whose 

homes will be implemented a family nutritious orchard, was made by the technical team of INCAP, 

based on experiences of the institute and of recognized institutions (FAO, IICA, INIFAT and 

PROHUERTA). The training material was prepared with 90% of graphical information and 10% text, 

adapted to the characteristics of users; Nevertheless it was placed at the disposal of AGEXPORT 

team to enrich the content in form and content, so, it is in edition process; To do this a photo shoot 

was also performed at the Learning Center and Knowledge Exchange of INCAP. 

 

The content of the Handbook of Family Nutritious Orchards is the followings: 

1. Why to do an orchard? 
a. Tools and Supplies 

2. How I look after the orchard floor? 
3. How do you prepare the orchard?? 

a. Size  
b. Disinfect 

4. How to build a seedbed? 
5. How to sow my vegetables? 

a. Spacing 
6. How to look after my orchard? 

a. Fertilizer 
b. Water/Irrigation 
c. Bush control 
d. Pests 

7. Harvest, storage and processing 
8. Seeds production 
9. Common tasks 
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Two-thousand and four-hundred (2400) families with children under 2 years have received training in 

post-harvest management and in productive activities of raising poultry, barnyard animals, livestock and 

silvopastoral systems as a source of animal protein for consumption that guarantee greater 

diversification of the diet, according to the Food-Based Dietary Guidelines for Guatemala-GABAS-. 

 

Eighty (80) people from the chains of value: Progresar Foundation, ADECIGUA, ADIES, ADPRA, 
AIDA, ADIP, CINASEM, ADINA, AGRIUF, Rios de Agua Viva and Nueva Esperanza, were trained 
in the themes of post-harvest management and in productive activities of raising poultry, barnyard 
animals, livestock and silvopastoral systems as a source of animal protein for consumption that 
guarantee greater diversification of the diet, according to the Food-Based Dietary Guidelines for 
Guatemala-GABAS-. 

 
 
Eleven (11) stations of hands-free washing, eco-
technologies called Tippy Tap with the purpose of 
promoting hand washing were installed for people when 
they leave the toilet, before eating and before harvesting 
and to work at the orchard. 
 
This activity is an initiative of INCAP to promote on 
households handwashing both at home and in the 
orchards and fields of export crops, this is an eco-
technology, low-cost saving and 85% water used for 
washing hands. 
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Chart No. 5 Hands-Free washing Stations (Tippy Tap) 

 

No. Chains 
Implemented Tippy 

Taps 

1 Progresar Foundation 1 

2 ADECIGUA 1 

3 ADPRA 1 

4 AIDA 1 

5 ADIP 1 

6 CINASEM 1 

7 ADINA 1 

8 AGRIUF 1 

9 RIOS DE AGUA VIVA 1 

10 NUEVA ESPERANZA 2 

 Total 11 
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Objective: Sixty (60) Community promoters in the main areas of project execution trained for the 

development of community assessments and for the implementation of the proposed activities in the 

specific objectives of the project. 

a. Undertaken activities, meetings, trainings, etc. 

INCAP as part of its framework, this quarter has performed educational activities to teach and 

reinforce skills in order to promote social behavior change in partner families of rural value chains 

related to care during the first 1000 days of the human being through promotion interventions, 

communication and counseling on nutrition and health community that promoters in Food Security 

and Gender (PCSAN-G) do. 

Following up on this framework from October 28 to 31 of 2013, one training was held at the 

Training Center Intervida located in Santa Lucia Utatlán, Solola, in this event participated 18 

PCSAN-G, 2 departmental supervisors and 1 person that is being proposed to occupy the place of 

health and nutrition technician. The business chains that represent each PCSAN-G that 

participated are: ADPRA, AIDA, ASIES, AGROS IXIL, APROCAFI, Chajulense I ASSOCIATION, 

Chajulense II ASSOCIATION, CINASEM, AIDA, ADIBA, AGRIUF, RIOS DE AGUA VIVA, 

PROGRESA FOUNDATION, ADIES, ADECIGUA and APRODEFI, located in the departments of 

Quiche and Totonicapan. 

The content of the workshop was: 

 Food for Pregnant and lactating women: strengthening knowledge, methodological guide for 

the educational sessions and individual counseling practice. 

 Breastfeeding: strengthening knowledge, methodological guide for the educational sessions 

and individual counseling practice. 

 Complementary Feeding: strengthening knowledge, methodological guide for the 

educational sessions and individual counseling practice. 
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Chart No. 6 Promoters in SAN and Gender –PCSAN-G trained by the technical group of 
INCAP  

 

Departamento Encadenamiento Municipio
Nombre de la PCSAN-

Género

Aldea Sotzil Rosa Angela Mendoza Hu

San Juan Cotzal Tereza Chávez Solano

San Gaspar Chajul Ana Cecilia del Barrio 

CabaSanta María Nebaj Juana Clarita Laines del 

BarrioADIP Palqui, Uspantán 

ADPRA Cunen

PROGRESAR Sacapulas María del Rosario Tum 

ChivalanSanta María Nebaj

San Gaspar Chajul

San Juan Cotzal Savina Velasco Itzep de 

LópezSanta María Nebaj

San Gaspar Chajul

San Juan Cotzal

AIDA  Leandra Cristina Yat 

Santos CINASEM Catarina Roselia Us López

ADECIGUA Sacapulas Josefa Elvira Uz Tzoy

APRODEFI Chajul Argelia Cox

Iris Lluvixa Petrona Brito

Leticia Montesinos 

MoralesADIBA Chichicastenango Rosa del Carmen Lopéz 

ParADIES Sacapulas Catarina Tum Chivalán

AGRIUF Santa Lucía La Reforma

AGUA VIVA Santa Lucía La Reforma

Nueva Esperanza Santa Lucía La Reforma

ADINA Momostenango En proceso de selección

Feliciana Cedillo Matón

María Elizabeth Cobo 

PérezJuan Pantaleon

Nebaj

TOTONICAPA

N

Marta Victoria Baten 

Vicente

QUICHE
Supervisoras

Aspirante a la plaza de Promotor en SAN y Género

QUICHE

Asociación Chajulense I

Asociación Chajulense II

Jessica Liseth Carrillo 

Carrillo

AGROS IXIL
Lucía Olga Marcos Pérez

APROCAFI
Catarina Nohemí Sánchez 

Toma

Cunén

ASIES
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Objective: Ninety (90) Community assessments for studies of C1 developed chains in Phase 1, eighteen (18) 
community assessments of vegetables and coffee chains and six (6) of crafts will be established. 

 

In the current quarter the rise of the community assessments completed within 18 business chains, 

which implied 2,753 households that were considered for the collection of these diagnoses, pending 

processing, preparation of output tables and analysis of the situation of each one. It is contemplated 

delivery of reports for each chain from half of March 2014. 

 

 Objective: Three-hundred (3,000) families with children under 2 

years of 60 chains of vegetables and coffee have received 

individual technical assistance  and home counseling, and 30 craft 

chains have participated in educational group activities focusing 

on actions of the pregnant mother, lactating infants and children 

under 24 months.  

Nine-hundred and six (906) households (902 women and 4 

men) of 18 visited chains received counseling in nutrition of 

pregnant women and breastfeeding mother. 

 
 
Objective: Three-hundred (3,000) families with children under 2 

years of  90 chains (60 chains of vegetables and coffee at home 

counseling level and 30 chains of crafts in group activities) have 

received and used the educative material developed  to encourage 

the change on eating behaviors, nutrition, health and hygiene. 

One-thousand and forty-nine (1049) households of 18 

chains received educative material about nutrition of 

pregnant women and breastfeeding mother. 

 

 
Objective: Four (4) Community Demonstrative Centers in SAN (CCDESAN, 2 in Quiché, 1 in Totonicapán y 1 in 

Quetzaltenango) implemented to promote the technological transfer and the exchange and dissemination of 

appropriate practices for the improvement of the food and nutritional situation on familiar and community 

level, emphasizing the proposed measures of the initiative SUN in the framework of the window of 

opportunity of 1,000 days, as well as appropriate eco-technologies in Food and Nutritional Security.  

 

The technical proposal of the Demonstrative Centers in SAN has been done with GTI. This Centers 

will reinforce knowledge and practices that are promoted in relation with Food and Nutritional 

Security, and also it has as objective to facilitate the technological transfer and the exchange and 

dissemination of appropriate practices emphasizing the proposed measures of the initiative SUN in 

the framework of the window of opportunity of 1,000 days, including, appropriate technologies to 

improve the availability of food through techniques aimed at optimizing the production, post-harvest 

management and conservation of agricultural and livestock feed. 
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The content of the technical proposal of the Demonstrative Centers in SAN is:  

1. Introduction 
2. Justification 
3. Objectives 
4. Vision 
5. Mission 
6. Target Group 
7. Technical Proposal 

a. Familiar area 
b. Agriculture area 
c. Eco-technologies area 
d. Livestock area 
e. Administrative area 

8. Programming 
9. Annexes 

 

Objective: Three-hundred (3,000) families, with children under 2 years of 60 chains of vegetables and coffee 

that receive home counseling and 30 chains of crafts,  who have participated in educative group activities 
have been trained in optimal and timely usage of health services and maternal and maternal-child nutrition. 

As part of this activity, the technical team has developed training materials on aspects of health and 

nutrition based on interventions that promote  the strategy SUN (Scaling up Nutrition), these are all 

actions that are focused on the window of the first 1000 days of life of children, which covers the 

gestational period and the first two years of age. 

One of the modules developed is the Promotion of Health Services, which includes themes of 

relevant information: Reproductive health, Growing Promotion and monitoring in children under 5 

years of age, delivery of micronutrients (folic acid, iron, zinc, vitamin A), vaccines, search health 

services when signs and warning signs are detected), methodological guide, key messages and 

counseling. 

 

Results of the Study of the baseline of Rural Value Chains Project in 24 business chains at 

the departments of Quiche, Totonicapan, and Quetzaltenango   

For the development of this study, AGEXPORT hired INCAP for the information gathering of 24 

rural value chains in 12 municipalities in the area of coverage of RVCP project. 

AGEXPORT in coordination with INCAP, DevTech y USAID, determine the scope of the information 

to be collected in surveys. 

The objective was that through the collected information through the baseline it allow to describe 

the economic and social situation of partners families of the business chains, with emphasis in the 

ones related with “The window opportunity of 1000 days”, and to visualize the social and economic 

participation of adult women, young and teenagers girls.  

 

These are the most important results of the study of baseline: 
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Per capita consumption baseline, as a proxy of per capita income and poverty incidence of 

beneficiaries and non-beneficiaries USAID / Agexport 

To know the status of per capita income of the partners of 24 rural value chains, DevTech in 

Alliance with IARNA of the Landivar University and Vox Latina determine the socioeconomic and 

productive conditions of the partner families of 24 rural value chains. To determine the annual per 

capita consumption (estimated) as a proxy of per capita household income of beneficiaries and 

non-beneficiaries of USAID programs in the area where Agexport operates, 71 variables were 

determined which were prioritized and selected by the partners of the consortium and DevTech. 

 

Regarding the size of the sample, beneficiaries and non-beneficiaries of the project, in which the 

non-beneficiaries were residents of the producing partners of the value chain currently supported, 

were differentiated. The main results are: 
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COMPONENT 2:   Expand participation in rural value chains 
 
Leader of  C2:   Save the Children 

 

Strategic Objective: Expand horticultural and coffee production, as well as, sales model in favor of 

poor rural households. 

 

Component Objective: Improve competitiveness and extend the capabilities in associative 

selected MSMEs through specialized technical assistance to increase the capacity and market 

access. 

 

I. Progress in the implementation of Component 

 

Save The Children according to its responsibility area in the consortium has centered its 

implementation in component 2 “Expand participation in value chains” and in component 5 

“Increase crops productivity for home consumption and improve food usage” through a 

methodology of outsourcing of services, thereby it seeks to give attention to 50 chain groups during 

the life of the project. 
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Methodology or work strategy: 

The model used by Save The Children to assure the  

The model used by Save the Children to ensure the achievement of goals on its responsible 

components is the segmentation of total goals using functional and logistical criteria as 

geographical zone and crop area execution, for then to undertake a process of identification and 

selection of partners suitable to implement institutional activities locally, defining four subcontracts 

in total, providing coverage to 50 producer groups (type B and C) with those who will implemented 

actions to comply with the goals of the Components 2 and 5. 

Save The Children through these institutional partners of implementation identifies the groups of 

farmers according to established typology (groups of type B and C), and through an intervention of  

30 to 36 months with each group, strengthens and consolidates the level of production and 

business organization, develops training process and technical assistance in exportable production 

and local market, strengthening links with markets; encourages productivity of home consumption 

crops and the adoption of good health and nutrition practices. This is intended to meet and achieve 

the objectives and goals. 

While the process of hiring partners for implementation concludes and in order to accelerate 

implementation of specific methodologies, and to make progress in the preparation of producer 

groups, Save The Children has initiated actions in the Sub-contract for vegetables of Quiche for 

which have defined a work goal of 16 groups, of which 13 groups have been tackled until December 

and 3 more will be incorporated in the next quarter. A consulting firm has been hired, for the 

Quetzaltenango subcontract to prepare an inventory of potential groups in order to initiate field 

actions in that department. 

 

II. Administrative Advances for implementation 

 

Technical implementation group management: 

During this period Save the Children hired a Supervisor of Business Capabilities to work on 

component 2 in the subcontract of Quiche who will be in charge of coordinating activities related to 

business training and organization with the groups. 

At the level of linking groups, the process of identification and selection of agricultural, health and 

nutrition promoters began with support of the Boards of Directors, such that the next quarter will 

begin to work, subordinated to the boards and with the support of technicians of Save The Children 

those who will use this organization structure of business partner to potentiate the stocks of the 

project.  
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Implementation of logistics operation resources: 

Save The Children continued with the acquisition process of a four wheel vehicle and 3 motorcycles 

with resources of the project, expecting that the buying process concludes in the next quarter, 

because already undertaken actions in Quetzaltenango and soon Totonicapan, major mobilization 

needs have been identified. 

Administrative management of Sub-Contracts 

The process of convening for identification of executing entities to support Save The Children 

remains open with the participation of entities that have applied to operate the coffee subcontract. 

These entities are waiting for a resolution which depends on the restructuring that is developed with 

the subcontract coffee. 

As a result of a convening process for execution, documentation of AGEXPORT was moved to be 

approved for an implementing agency selected for the Quetzaltenango Subcontract. In the case of 

coffee Subcontract, a tripartite meeting of AGEXPORT, USAID and Save the Children, where the 

relevance of assigning an executor for this area was held; since the cultivation of coffee through a 

particular situation at regional level makes difficult to achieve the goals set, it was agreed to begin a 

process of restructuring this Subcontract, which is intended to follow for the next quarter 

For Quetzaltenango, the process of convening a consulting firm was made for the purpose of 

making an inventory of horticultural groups which was developed satisfactorily with results analyzed 

in this quarter. 

Interinstitutional coordination: 

During the current quarter, Save the Children continued its participation in workshops and meetings 

at level of Consortium RVCP, punctually took part in session of consortium to harmonize 

intervention for fiscal year 2013-2014, as coordination needs are identified particularly at level of 

cross-cutting activities and components 2 and 5 in which Save the Children is involved. 

In the case of Quetzaltenango, as a result of the contracted consulting firm, a number of institutional 

actors, who have involvement with producer groups in the area, have been identified; particularly in 

support of the potato crop, with which would be coordinating actions. The presence of institutional-

level municipalities has been highlighted, articulated by municipalities where Save the Children is 

already a member, by its project PAISANO, and also highlights the identification of an institutional 

platform led by CONPRODA and with support of FAO with the specific purpose of coordinating 

supports to enhance competitiveness in the potato crop nationwide. 

 

 

 

 

 



42 
 

 
i. Regional recognition and identification of groups of potential beneficiaries 

 
With the intervention of technical equipment and given the need to identify more 6 groups for direct 
intervention, the regional recognition in prioritized municipalities in the department of Quiche was 
continued. In addition, meetings with leaders and members of boards of directors of several groups 
were conducted to present the project objectives and identify potential and interest of the groups 
involved. 

In this quarter, information of three agricultural groups of the region was collected, that showed 

potential to be part of the project. With this groups (chart No. 7) the decision to ratify participation in 

the project was taken, and proceeded to sign a commitment letter. 

ii. Confirmation of  groups 

The detected and confirmed groups are dedicated to agricultural production for exportation. The 

process began with work meetings with the community leaders and / or boards of directors to let 

them know in detail the process that Save The Children will develop through RVCP; subsequently, 

work information and awareness meetings were conducted. Knowing the endorsement of the 

participants, the confirmation of the partners to develop the PCVR proceeded with the signing of a 

document in each of the identified groups. 

iii. Household registration based on selected and confirmed groups 

The familiar registration of the new confirmed groups began started (see chart No. 7)  

Chart No. 7 Total of beneficiaries registered in new confirmed groups by component 2 

during October to December FY 2013-2014 

Total Hombres Mujeres % Mujeres

1

Asociación de Desarrollo 

Integral  Zacualpense 

(ASODINZA). 34 29 5 15%

2

Grupo de Agricultores 

Zacualpense. 24 18 6 25%

3

Grupo de Agricultores Nueva 

Misión Santa Clara. 56 54 2 4%

114 101 13 11%

No. Asociación / Grupo.

Beneficiarios Registrados

Total
 

Source: SC-RVCP 

During this period a total of 114 beneficiaries in addition to the 519 confirmed during the last period 

have registered, bringing benefits to 633 households. In total, there was an increase of 22% of 

benefitted households compared to the last reporting period; of all beneficiaries 20% are women 

actively involved (see chart No. 8) 
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Chart No. 8 Cumulative Totals of households registered in component 2 for RVCP 
implementation 

 

No. Asociación / Grupo. Total Hombres Mujeres % Mujeres

1

Asociación de Desarrollo Integral Agrícola 

Zacualpense, Aldea Chichá, Zacualpa El Quiché. 53 44 9 17%

2

Asociación para el Desarrollo Integral Maya 

Uspantanense, Aldea Poblaj, Uspantan, El 

Quiché 40 31 9 23%

3

Grupo de productores de col de brúcelas, 

Caracolito, Uspantan, El Quiché. 46 34 12 26%

4

Asociación de agricultores para el Desarrollo 

Integral Carrizalences, aldea Ojo de Agua 

Carrizales, Cunén, El Quiché 46 38 8 17%

5

Asociación de Desarrollo Integral Ixil, Aldea 

Xevitz, Nebaj, El Quiché 41 39 2 5%

6

Asociación Nuevo Amanecer  de Nebaj, Aldea 

Xexuxcap Nebaj, El Quiché 63 53 10 16%

7

Grupo de agricultores de la aldea Pamaxan, 

Cotzal, El Quiché 23 22 1 4%

8

Grupo Centro para el Desarrollo y Defensa 

Indígena,  aldea Xetzac, Cunén, El Quiché 88 46 42 48%

9

Asociación Civil de Desarrollo Integral Agrícola, 

aldea Chiul, Cunén, El Quiché. 64 46 18 28%

10

Grupo de productores de ejote francés, aldea 

Chitapol, Uspantan, El Quiché 55 52 3 5%

11

Asociación de Desarrollo Integral  Zacualpense 

(ASODINZA), Zacualpa, Quiché 34 29 5 15%

12

Grupo de Agricultores Zacualpense, Zacualpa, 

Quiché 24 18 6 25%

13

Grupo de Agricultores Nueva Misión Santa Clara, 

Cunen, Quiché 56 54 2 4%

633 506 127 20%Total  

Source: SC-RVCP 

 

iv. Strengthening Capacities 

 Strengthening production: 

 

In the operational subject, the training has followed the work plan developed based on crop cycle, 

which starts from soil preparation, planting, fertilizing until pest and diseases. The conducted 

trainings are based on the methodology “learning by doing” and “method demonstrations”. 

The horticultural and tackled groups are at different stages of cultivation, requiring continued 

technical assistance in stages from planting to harvest and product delivery. 
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In this quarter some groups in harvest process were registered, with a total of 420 quintals of 

horticultural products which in its sale have generated a total of US$9,936.98. 

As part of field support, 604 technical assistance visits have been made, of which 19% are women 

producers, accumulating a total of 891 including the previous period. The technical assistance is 

part of one of the main strategies of the project (see Chart No. 9). 

Chart No. 9 Total of technical assistance visits done during the period from October to 
December 2013 

 

No. Asociación / Grupo. Total Hombres Mujeres % Mujeres

1

Asociación de Desarrollo Integral Agrícola 

Zacualpense, Aldea Chichá, Zacualpa El Quiché
47 41 6 13%

2

Asociación para el Desarrollo Integral Maya 

Uspantanense, Aldea Poblaj, Uspantan, El 

Quiché
99 81 18 18%

3

Grupo de productores de col de brúcelas, 

Caracolito, Uspantan, El Quiché.
138 102 36 26%

4

Grupo de agricultores de la aldea Pamaxan, 

Cotzal, El Quiché
23 22 1 4%

5

Grupo Centro para el Desarrollo y Defensa 

Indígena,  aldea Xetzac, Cunén, El Quiché
96 56 40 42%

6

Asociación Civil de Desarrollo Integral Agrícola, 

aldea Chiul, Cunén, El Quiché.
44 42 2 5%

7

Grupo de Agricultores de Chitapol, Uspantan, 

Quiché
38 38 0 0%

8

Asociación de Desarrollo Integral  Zacualpense 

(ASODINZA), Zacualpa, Quiché
29 28 1 3%

9

Grupo de Agricultores Zacualpense, Zacualpa, 

Quiché
7 7 0 0%

10

Grupo de Agricultores Nueva Misión Santa 

Clara, Cunen, Quiché
60 57 3 5%

11

Asociación de Desarrollo Integral Ixil, Nebaj, 

Quiché
23 18 5 22%

604 492 112 19%Total
 

Source: SC-RVCP 

 

In the quarter October-December 28 hectare of additional agricultural crops for exportation have 

been established, including a group with potato cultivation for local markets (chart No. 10), in total 

the cultivation area is 43.90 hectare in 13 chains including the ones of the previous period. 
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Chart No.10 Total hectare established by crop during October - December 2013 
 

Hectáreas 

grupo.

1

Asociación de Desarrollo Integral Agrícola 

Zacualpense, Aldea Chichá, Zacualpa El Quiché 6 6

2

Asociación para el Desarrollo Integral Maya 

Uspantanense, Aldea Poblaj, Uspantan, El 

Quiché 6 6

3

Asociación de Desarrollo Integral  Zacualpense 

(ASODINZA), Zacualpa, Quiché 3 3

4

Grupo de Agricultores Nueva Misión Santa 

Clara, Cunen, Quiché 5 5

5

Asociación de Desarrollo Integral Ixil, Nebaj, 

Quiché 4 4

6

Asociación Nuevo Amanecer de Nebaj, 

Xexuxcap, Nebaj, Quiché 4 4

15 9 4 28Total Hectáreas por cultivo

No. Asociación / Grupo.

Cultivos

Ejote 

Francés Arveja Dulce Papa 

 

Source: SC-RVCP 

As a result of the establishment and production of areas for export crops and for local market, 

wages and jobs in the different agricultural groups have been generated. In total in the current 

quarter 4,552 wages have been generated of which 14% are from women work, of which have been 

generated by project stocks a total of 17.51 jobs that corresponds to 15.13 men and 2.37 women 

(see chart No. 11) 

Chart No. 11 Total of generated wages during October - December 2013  
 

No. Asociación / Grupo. Total Hombres Mujeres % Mujeres

1

Asociación de Desarrollo Integral Agrícola 

Zacualpense, Aldea Chichá, Zacualpa El 

Quiché 828 774 54 7%

2

Asociación para el Desarrollo Integral Maya 

Uspantanense, Aldea Poblaj, Uspantan, El 

Quiché 1418 1239 179 13%

3

Grupo de productores de col de brúcelas, 

Caracolito, Uspantan, El Quiché. 875 773 102 12%

4

Grupo Centro para el Desarrollo y Defensa 

Indígena,  aldea Xetzac, Cunén, El Quiché 540 420 120 22%

5

Asociación de Desarrollo Integral  

Zacualpense (ASODINZA), Zacualpa, 

Quiché 444 324 120 27%

6

Grupo de Agricultores Nueva Misión Santa 

Clara, Cunen, Quiché 207 192 15 7%

7

Asociación de Desarrollo Integral Ixil, Nebaj, 

Quiché 240 213 27 11%

4,552  3,935 617 14%Total  

Source: SC-PCVR 
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1

Asociación de Desarrollo Integral Agrícola 

Zacualpense, Aldea Chichá, Zacualpa El Quiché. Ejote Francés La Cumbre

2

Asociación para el Desarrollo Integral Maya 

Uspantanense, Aldea Poblaj, Uspantan, El Quiché Ejote Francés La Cumbre

3

Grupo de productores de col de brúcelas, 

Caracolito, Uspantan, El Quiché.

Col de Bruselas/Papa 

semilla certificada UNISPICE

4

Asociación de agricultores para el Desarrollo 

Integral Carrizalences, aldea Ojo de Agua 

Carrizales, Cunén, El Quiché Ejote Francés GRUPO CEIS 

5

Asociación de Desarrollo Integral Ixil, Aldea Xevitz, 

Nebaj, El Quiché

Arveja dulce/Ejote 

francés/Arveja de grano La Cumbre

6

Asociación Nuevo Amanecer  de Nebaj, Aldea 

Xexuxcap Nebaj, El Quiché Papa/Arveja dulce* La Cumbre

7

Grupo de agricultores de la aldea Pamaxan, Cotzal, 

El Quiché Arveja de Grano SAN JUAN AGROEXPORT

8

Grupo Centro para el Desarrollo y Defensa 

Indígena,  aldea Xetzac, Cunén, El Quiché Arveja Dulce La Cumbre

9

Asociación Civil de Desarrollo Integral Agrícola, 

aldea Chiul, Cunén, El Quiché.

Col de Bruselas/ Arveja 

Dulce/Papa semilla 

certificada UNISPICE

10

Grupo de productores de ejote francés, aldea 

Chitapol, Uspantan, El Quiché Ejote Francés La Cumbre

11

Grupo de Agricultores Zacualpense, Zacualpa, El 

Quiché Ejote Francés La Cumbre

12

Asociación de Desarrollo Integral Zacualpense 

(ASODINZA) Zacualpa, El Quiché Ejote Francés SIESA

13

Grupo de Agricultores Nueva Misión, Santa Clara, 

Cunen, El Quiché

Arveja dulce y Ejote 

Francés La Cumbre

No. Nombre de la Organización Cultivo/Producto Mercado

 Organizational Strengthening 

In order to strengthen the capabilities of the 7 associations and 6 non-legalized groups, 9 training 
events of partnership themes were developed to raise awareness to the participants of such events 
about the importance of partnership and also to let them know the functions and responsibilities of 
each one of the positions in the organization. 

The conformation of commissions of production, commercialization and finance to develop 
leadership training has been promoted in order to boost an efficient functioning of the groups, 
influencing decision-making mechanisms, consensus building, advocacy and conflict resolution to a 
total of 79 partners in 8 different training events. 

  Administrative Strengthening 

Nine (9) training events where eighty (80) partners participate were developed in order to promote 

and efficient management of funds, resources and processes. In this period the management of 

elements of a basic accounting for credit controls was fortified.  

 Commercialization Strengthening 

In this period the 13 selected groups, are linked to an agroexporter for its agricultural production 

commercialization. 

Chart No. 12 Total of  groups linked to market till December 2,013 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

   

* Except for potato, this will be sold at local markets.  

Source: SC-RVCP 
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COMPONENT 3: IMPROVE AGRICULTURE PRODUCTIVITY 
 
LEADER OF C3: AGEXPORT 
 
Strategic Objective: Improve the agricultural productivity through accessing new technologies for 

innovation, mitigation and adaptation to climate change, good agricultural practices, and demanded 

certifications to improve competitiveness of associative MSMEs. 

 

In alliance with International Development Enterprises –IDE-, specialists in the Business Chains 

Program –PEE-, made a tour exchange to Marcala, Honduras to meet irrigation technology of low 

pressure that this organization is implementing in that country. As a result of this visit is being 

managed a subscription of a cooperation agreement between AGEXPORT and IDE under the Rural 

Value Chains project. Within this alliance advances the establishment of demonstrative parcels of 

low pressure irrigation home orchards facing food security was agreed, for which IDE provided a 

treadle pump and also conduction, collection and distribution of water for a demonstration orchard 

in the village Xix in Chajul, Quiché. This demonstrative orchard will be monitored by technicians to 

evaluate its efficiency and costs in order to consider extending to more families and other regions in 

the coverage area of the project.   

 

 

The terms of reference to do an inventory and diagnosis of the different existing irrigation systems 

in the coverage municipalities of RVCP which will allow not only the existing actual low irrigation in 

the zone, but will improve the crops productivity that small producers produce in their organizations. 

It is expected to make such inventory in the quarter February-May 2014.  

The programmed training continued basically in crop manage Themes where partners of 19 rural 

value chains participated.  
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COMPONENT 4: Expand markets and commercialization through 

innovation of private sector    
 
 
Leader of C4:   AGEXPORT y Cuatro Pinos Cooperative 
 

Strategic Objective: Facilitate through the creation of a Federation of Cooperatives the 

incorporation of small producers of non-traditional producers of vegetables to export markets 

through its insertion to value chains of vegetables, generating productive exportable offer, 

expanded services, transformation, and commercialization of their production, in a strategic alliance 

with the Cuatro Pinos Cooperative and its horticultural development model. 

 

Several meetings with staff of the Cuatro Pinos Cooperative where they have been exploring 

different mechanisms for setting strategy, has been made, for the formation of the Federation of 

Cooperatives and the preparation of the terms of reference for the design of this component having 

as objective of such study “Define the framework and terms of reference for a study to determine 

the technical, commercial, economic and financial viability of the project of  production and 

marketing expansion of vegetables in the department of Quiche, in accordance with the provisions 

in the Project of Rural Value chains ". 

In this component has not been sustained progress in terms of indicators; however they have 

started initial negotiations with managers and executives of Cuatro Pinos Cooperative, to generate 

conditions that allow starting operating process at fields for the second year. In chart No. 15 the 

above is evidenced in terms of the progress of each indicator. 

COMPONENT 5: Extend the crops productivity for home consumption 

and to improve food usage 
 
Leader of C5:   Save The Children and INCAP 
 
Strategic Objective: Increase the productivity of crops grown in rural households for home 
consumption and improve the usage thereof.   
 

a) Advances in execution of Component 5 

i. Diagnosis phase and  home registry 

The technical team of Component 5 is in the diagnosis process of the situation of Nutritional and 

Food Security for 6 business groups in addition to 7 groups who already have done it, in the 

departments of Quiche, these groups are: 

 Zacualpense Integral Development Agricultural Association  (ASODIAZ) 

 Producers group of Brussel sprout Caracolito,  

 Civil Association of Integral Agriculture Development (ACDIA)  

 Zacualpense Integral Development Association (ASODINZA) 

 Agricultural Group Nueva Misión Santa Clara 

 Agricultural Group Zacualpense 
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In this quarter, instruments of data collection have been applied and also there are phases of 

systematization, analysis and data presentation of these 6 groups.  

As a result of the diagnosis a total of 100 children under 2 years of age and 285 women which 

belong to families of the served groups have been identified, from which 23 are pregnant. (Chart 

No. 13) 

Chart No. 13 Total of pregnant women and children under 2 years of age, which participate in 
Component 5 

Municipality COMMUNITY 

PARTICIPANTS 

Women 
Pregnant       

Women 

Children 

under 2 

years 

Cotzal 

Aldea Pamaxan 16 0 8 

Aldea Vichivalá 15 2 5 

Cunén 

Aldea El Pericón 8 0 4 

Aldea Ojo de Agua Carrizal 15 1 10 

Aldea Pajales 8 2 2 

Aldea Santa Clara 42 0 8 

Aldea Xetzac 65 7 21 

Nebaj 

Aldea Xevitz 14 2 2 

Aldea Xexuxcap 18 1 3 

Aldea Acul 1 0 0 

Uspantán 

Aldea Poblaj 22 2 9 

Aldea Costa Chiquita 1 0 7 

Las Anonas 3 0 0 

El Chaj 1 0 0 

Aldea Chitapol 30 4 11 

Aldea San Francisco La 

Laguna 7 2 6 

Aldea Caracolito 17 0 4 

Aldea Joya Larga 2 0 0 

TOTALS 285 23 100 

Source: SC-RVCP 
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ii. Strengthening capabilities and promotion of behavioral changes  

 

Durante el periodo se desarrollaron en total 18 eventos de capacitación en 11 encadenamientos, 

contando con la participación de 262 beneficiarios de las cuales el 58% correspondió a mujeres. 

Los temas principales fueron  el fortalecimiento en la salud y nutrición y el fortalecimiento 

agropecuario. 

 

 Strengthening health and nutrition  

In this quarter 15 training events were implemented in 11 organizations promoting a behavioral 

change in personal hygiene and eating habits to a total of 186 partners. 

Mother leadership has strengthen and promoted inside home in decision making respect to family 

feeding and nutrition besides promoting exclusive breast feeding and complementary feeding of 

100 children under 2 years of age.  

With the purpose to follow up the issues of food security and nutrition in chains, a total of 7 

commissions of food and nutrition security were settled composed by one coordinator, an 

agricultural manager and a health and nutrition manager which are partners or members of the 

organization.  
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Chart No. 14.  Commission of Nutritional and Food Security settled by Component 5 of SC-RVCP  

 

Association / Group 

Association for Mayan Integral Development Uspantanense, Poblaj village, Uspantan, El Quiché 

Commission of Nutrition and Food 

security 

Coordinator Juan Gabriel Chaj Jax 

Agricultural manager Juan Mario Chipel Titiran 

Health and nutritional manager Candelaria Tojín Lux 

Group of producers of brussel sprout, Caracolito, Uspantan, El Quiché. 

Commission of Nutrition and Food 

security  

Coordinator Miguel Ängel Martínez Urizar 

Agricultural manager Francisco López Hernández 

Health and nutritional manager Francisco Noriega Zacarías 

Agricultural Association for Integral Development Carrizalences, aldea Ojo de Agua Carrizales, 

Cunén, El Quiché 

Commission of Nutrition and Food 

security  

Coordinator Esteban Pinula García 

Agricultural manager Francisco Imul Us 

Health and nutritional manager Candelaria Tojín Lux 

Integral Development Association Ixil, Aldea Xevitz, Nebaj, El Quiché 

Commission of Nutrition and Food 

security  

Coordinator Domingo Velasco Cedillo 

Agricultural manager Miguel de León 

Health and nutritional manager En proceso 

Association Nuevo Amanecer  de Nebaj, Aldea Xexuxcap Nebaj, El Quiché 

Commission of Nutrition and Food 

security  

Coordinator Jacinto Cedillo Reynoso 

Agricultural manager Juan Pu Xiloj 

Health and nutritional manager Francisco de Paz Raymundo 

Group Center for Development and Indigenous Defense,  aldea Xetzac, Cunén, El Quiché 

Comisión Seguridad Alimentaria y 

Nutricional 

Coordinator 
Bartolo Rumaldo  Oxlaj 

Ordoñez 

Agricultural manager Jesús Pasa 

Health and nutritional manager 
Amalia Catarina Sica 

Martínez 

Agricultural Group Nueva Misión Santa Clara, Cunén, Quiche. 
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Comisión Seguridad Alimentaria y 

Nutricional 

Coordinator Héctor Elías Carrillo García 

Agricultural manager 
Roberto Inés Carrillo 

Hernández 

Health and nutritional manager Elsa Celeste Rivas 

Source: SC-RVCP 

 

 Strengthening agriculture: 

In order to strengthen agriculture, a group of persons for 8 chains has been hired, formed by 7 

agricultural promoters, 4 health and nutrition promoters, 8 agricultural enablers, and 3 health and 

nutrition enablers.  

Three (3) events were developed to strengthen the capabilities of growers in the post-harvest 

manage in the crops of corn and beans, and seed mass selection of corn, training a total of 76 

partners. The themes were prioritized according to the agricultural time after winter ends.  

b)  Quetzaltenango Subcontract: 

 

The hiring process of an operator proposed for the subcontract of vegetables of Quetzaltenango 

continues inside the authorization process of Agexport and USAID, before signing the contract, for 

the purpose of initiating field actions, expecting that this mechanism can be implemented at the 

beginning of next quarter in such a way aligning the intervention agricultural cycles, particularly 

potatoes, since this crop has been identified as the dominant group in the region, according to soil 

and climate conditions. 

During this quarter there are results of a hired consulting firm to conduct an inventory of potential 

beneficiary groups in Subcontract Quetzaltenango, for the purpose of providing supplies of basic 

information to the proposed operator, once the mechanism of contract is confirmed, this will 

facilitate the startup process of actions in the field. 

 

i. Regional recognition and identification of groups of potential beneficiaries:  

 

In the quarter October-December the identification process of horticultural groups began in 

the municipalities of San Juan Ostuncalco and Concepción Chiquirichapa, both at the 

department of Quetzaltenango, in such department surveys were made with trading 

enterprises, Governmental and non-Governmental institutions in order to know the 

horticultural groups present in the aforementioned municipalities. A profile analysis Of 22 

horticultural groups and meetings with boards of directors was held to inform them about 

the objective of The Rural Value Chains Project. For the 22 identified groups the approval of 

4 boards of director was obtained to sign a letter of provisional agreement between Save 

the Children and the identified horticultural groups. Save the Children is starting relation 

with potential groups in order to accelerate and facilitate the process of adoption of groups, 

which will be delivered to the operator once contractual relationship is formalized. 
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ii. Groups confirmation : 

In fiscal year 2013-2014 in Quetzaltenango, there has been preselected and signed a provisional 

agreement letter with boards of directors of 4 associations of the municipality of Concepcion 

Chiquirichapa (see chart No. 15). Various additional groups have been identified, with which are 

starting a relation in order to formalize negotiations.  

Chart No. 15 Pre-selected Groups by Component 2 for the implementation of actions at the 
department of Quetzaltenango. 

No. Association / Group Crop Market 

1 

Agricultural Development Association Concepción 

Chiquirichapa, Aguas Calientes (ADACCHAC) Concepción 

Chiquirichapa, Quetzaltenango 

Potato Local 

2 
Integral Development Association Chiquirichapense (ADICH) 

Concepción Chiquirichapa, Quetzaltenango 

Potato 
Local 

3 
Fraternity Association Chiquirichapa (ASOFCHI) Concepción 

Chiquirichapa, Quetzaltenango 

Potato 
Local 

4 Agricultural Association Chiquirichapa (ASACHAPA) Potato Local 

Source: SC-RVCP 

 

c) Subcontracts Totonicapan and Coffee: 

For these Subcontracts in the current quarter field actions not yet began, as forecast overall 

planning of intervention. 

 

d) Alliances: 

 

The Alliance remains with the "Departmental Coordinating Committee of Partners Organizations of 

USAID" at the department of Quiche to ensure that RVCP interventions are coordinated at 

Community level to avoid duplication of efforts and resources. (See chart No.16) 
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Chart No. 16. Achievements completed by Component 5 alliances with other organizations 
 

ORGANIZACIÓN Descripción de alcances 

URC 

Nutri-Health Project 

Training of the technical team of component 5 of RVCP  

about the supply of services of health that MSPAS promote. 

Training of the technical team of component 5 of RVCP   

about the methodological tool “Educative Session”. 

PASMO  

Family Planning Project 

Training of technical team of Component 5 of RVCP about 

the interpersonal communication strategy, birth control and 

family planning. 

Michigan State 

University 

Nutri-Beans Project 

Coordination for transference of improved beans varieties to 

chains members of RVCP at the departments of 

Quetzaltenango and Quiche. 

SESAN 

Zero Hunger Project 

Entailment of component 5 of RVCP to Governmental 

entities of the department of quiche related to Nutritional and 

Food security: MAGA, MIDES, MSPAS and others.   

TETRATECH 

Local Governance Project 

Incorporation of community personnel of component 5 of 

RVCP to the formation process of “Local Promoters in 

Nutritional and Food security” for the department of Quiche.  

MAGA 

Zero Hunger Pact 

Identification of geographic areas and common households 

that can be intervened through the “agricultural centers of 

rural development” from potential municipalities of the Feed 

the Future initiative and the Zero Hunger Program.  

Save The Children 

PAISANO 

Institutional incorporation of SC to Nutritional and Food 

security initiatives of SESAN for the department of Quiche 

related to Zero Hunger Pact of the Government of the 

Republic of Guatemala.  

Source: SC-RVCP 

 

COMPONENT 6: Improve competitiveness of crafts value chains 

  

Leader of C6:    AGEXPORT /Craft Commission. 

Strategic objective: Strengthen women participation in crafts value chains and increase 
productivity and competitiveness of MSME’s that produces crafts.  
  
In this period October-December 2013, principal activities and developed advances by craft 
commission of Agexport are presented. 
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During this period, continuity and support were given to chains of the above period to strengthen 
the productive and commercial operations and above all the efforts to accomplish the previewed 
actions in operative plan 2013/2014 were focused.  
 

The implemented work strategies in this period revolved around: 

 Territory exploration for the identification of new crafts chains for which is being coordinated 

with partners entities of AGEXPORT.  

 Entailment of the different identified chains with related buyers to decoration and gifts market. 

 Seeking alliances with industry for chains that can provide raw materials that can be used on a 

larger scale, not using complex production processes. 

 Articulate agricultural chains to component 6, providing services and development to artisan 

chains. 

 That the activities to be developed are commercially sustainable. 

 Establish alliances with territorial entities own of the themes, to optimize the human and 

economic resources, as well as other links in national and international level. 

 Diffusion and divulgation of generated advances in the areas of intervention. 

 Classify the organizations based on its development level which differentiate strategies of 

intervention and more work focused based in the needs.  

Description of the main activities done in the period: 

1. Identification of new chains  

During this period other potential chains were explored in the coverage area of the Project and 
as a result 5 new craft chains have been identified, which are being analyzed based on the 
methodology of the business chains (chains) program of AGEXPORT for its presentation 
before the selection committee for its approval. The new business chains identified are 
presented in the following chart: 
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Chart No.  17.  Identified Crafts Chains  

 

No. Chain Business Nature Potential Market 

1 

 Association of Integral 
Development of Weavers  
as Agents of Change   -
ASODIMAC- 

Textiles The Mayan Store 

2 
Integral Cooperative of 
Production Maria Nazareth -
COPIMARI-.  

Textiles y fibers of 
maguey 

The Mayan Store 

3 

Integral Cooperative of Craft 
Production  and  
Momosteco Weaver -
COPITEM- 

Wood carpets CB2 

4 
Momostecos Guild of 
Craftsmen  

Wood Carpets CB2 

5 Totoplast S.A.     

 

 

 

2. Stratification of business chains 

 

Note that as part of the strategy work of the Commission of Crafts and with the aim of targeting 

services and provide differentiated attention according to the level of productive, commercial, 

organizational and administrative development of the organizations, a stratification of such 

organizations and for this criteria for chain stratification of the type A, B and C were defined and 

applied. 

 

As a result of the application of the above criteria, it was determined that chains have four chains 

type A, equivalent to 36%; Three chains type B (27%) and four type C (36%), which allow to focus 

in training and technical assistance according to the needs of organizations. In Chart No. 18, the 

data of stratification is presented. 
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Chart No. 18. Stratification of Business Chains   

 

No. EE PROVEEDOR COMPRADORES
TIPO DE 

CADENA

COMART-01/2013 Asociación Chajulense de Mujeres Unidas por la Vida 
Maria's Bag, Maiz y Matiz, La Fabrica, La 

Multicolor
A

COMART-02/2013
Asociación de Mujeres Tejedoras para el Desarrollo 

Integral Concepción Chiquirichapa -AMTEDICH-
La Casa Cotzal, Guambú B

COMART-03/2013 Fundación Agros, Proyecto Agros-Ixil The Mayan Store  A 

COMART-04/2013
Asociación para el Desarrollo Integral Buenos Aires -

ADIBA-
KIEM, S.A., Guambú, La Fabrica C

COMART-05/2013 Fundación Progresar para vivir mejor Comunidades A

COMART-06/2013 ASODIMAC Maria's Home, Algodones Mayas C

COMART-07/2013 COPIMARI Cuero Textil, S.A. C

COMART-08/2013 COPITEM The Mayan Store A

COMART-09/2013 GREMIO DE ARTESANOS MOMOSTECOS La Fabrica, La Multicolor, The Mayan Store B

COMART-10/2013 APRODEFI La Fabrica, La Multicolor C

COMART-11/2014 TOTOPLAST S.A. La Fabrica B  
  
3. Design and development of new products 

This quarter has been intense in the product development, entailment of the chains with buyers has 

been determined for the development of more than 79 new products up to this date, with the 

organizations: ADIBA, Chajulense Association, AGROS Foundation, AMTEDICH, COPITEM y 

Artisans Guild Momostecos. 

The developed products are beaded costume jewelry, a wide range of personal accessories, home 

products like carpets, up to wooden accessories for the manufacture of lamps. 

An important alliance for the development of products for the new restaurant "THREE TIMES" 

located in Antigua Guatemala was made. This created a purchase order for two organizations. 

It is noteworthy that the dynamics of this process has changed from being the COMART who 

proposed designs by specialists, which contrasts because now the buyers are currently developing 

their products. The results have been positive in terms of the products that have been developed 

because they have a clear market demand, which has made possible to placed purchase orders 

and traded them in the short term. Nowadays, nine interested buyers in various chains are being 

attended. 

Product designs based on client demands has been made.  
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Designs for Cloture Couture 

Beaded Custom Jewelry: 

 

Designs for Casa Cotzal: 
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Wool Scarf                   Hat with textile applications 

 

 

Designs for Mayan Store: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Typical Cushions 
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In Annex 2, there is product collection with details of color, form, and size of each piece.  

4. Business Formation 
 

After an analysis a weak administrative and business performance was found, therefore nowadays 

the selection of a technician is in process, who will supervise the implementation of a plan for 

improvement in various aspects. Additionally, and, as a part of the strengthening activities of the 

sector, a Workshop about “Development of Business Plan” was performed, in which ten companies 

participated with the objective of strengthening its business capabilities.  

5. Commercial Promotion 
 
The commercial area constitutes a strategic axis of the Component and in that direction in this 
period actions and activities that strengthen business relations between chains and buyers were 
performed.  
 
As a result of the commercial alliances made in this period and of the participation on fairs, 
businesses with a sales projection for a total value of US$ 53,854.00 were established. In Chart No. 
19 the detail of this sectors and businesses are presented.   
 

Chart No. 19. Crafts Sales Report from October to December 2014 
 

Strategic 
Alliance 

Buyer              Chain Product 
Approximate 
Amount (Q.) 

The Mayan 
Store 

Los 3 Tiempos Agros Foundation Wood 3,471.00 

Los 3 Tiempos Agros Foundation  Textile 16,797.30 

CB2 ADIBA Bead 6,000.00 

CB2 
Copitem and Craft 
Guild Textile Wool 60,000.00 

West Elm 
Copitem and Craft 
Guild Textile Wool 240,000.00 

CB2 ADIBA Bead 75,000.00 

Maria´s Bag Maria´s Bag AMTEDICH Textile 5,300.00 

Cloture 
Couture Cloture Couture ADIBA Textile Wool 3,500.00 

Fair Trade Fair  Turistas locales AMTEDICH, AGROS, 
Found. Chajulense 

Various 10,000.00 

Total Q 420,068.30 

Source: COMART. Registry of Crafts Sales  

 

US$ 
53,854,00 

 
Participation in the Fair and Solidary Trade Fair: 

On 14 and 15 December 14
th
 and 15

th
 2013 the Fair and Solidary Trade Fair 

in Antigua Guatemala was performed, for this purpose the participation of 

Chajulense Association of Women for Life, AMTEDICH and Agros 
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Foundation was performed. The aim of this event was to commercialize the products under the 

concept of justice and solidarity with domestic and foreign buyers. 

Preparation of Products for New York Now Fair: 

In February, the New York Now fair will take place in the city of New 

York, USA, where they have booked a booth in Handmade Hall to 

promote new products developed by different chained organizations. 

For this, an important alliance with The Mayan Store was performed 

to represent commercially organizations, which involves an 

investment of the company in terms of participation, decoration, 

assembly and other associated costs. 

 

Commercial Alliance with CB2: 

 As a result of the alliance with The Mayan Store and 

the participation in the New World Crafts Fair, a visit to the central office of CB2 ( part of CREATE & 

BARREL, with more than 147 stores en different cities of USA, Mexico and Europe) was held in 

Chicago City, where a collection of beaded cushions was presented by ADIBA organization, as a 

result of it, modifications to the products were requested, agreeing to develop a collection of frames 

in order to add value to the pieces. Recently, a notification about the first purchase order of this 

productos had been received. 

Commercial Alliance with Restaurant “Los 3 Tiempos”:  

 

In the restaurant “Los 3 Tiempos”, 

located at Antigua Guatemala 

(represented by Mr. Harris Whitbeck), 

starting from December 2013 products 

developed by different benefited organizations can be 

appreciated. It is planned to expand the alliance to other 

interested entities in the same way it is planned to 

develop a communication plan with the contribution of 

Mr. Whitbeck. 

 
Commercial Alliance with West Elm: 

 
                           

The retail chain of USA “West Elm” through the company 

“The Mayan Store” and as a result of its wool carpets, 
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produced by the organizations “Copitem” and “Momostecos Crafts Guild”, nowadays is developing 

quality proofs in a laboratory to assure the compliance required by such market. They have an initial 

purchase order of 539 carpets. 

Commercial Alliance with Maria´s Bag: 

An Alliance with a designer and owner of Maria’s Bag has been 

done, in order to develop a line of products that can be a 

complement of her actual product line. The quotation of textiles for 

its manufacture is in process and already has the purchase order. 

 

Commercial Alliance with Cloture Couture: 

 

As a result of New World Crafts the first purchase order was generated for 

ADIBA, for beaded costume jewelry, the exportation was done in 

December 2013.  

 

Commercial Alliance with “La Casa Cotzal”: 

 

Actually, products for this Company are being developed, so it is expected to 

have purchase orders in the near future. 

 

 
 
 
6. Learned Lessons 
 

Within the learned lessons during this period of advances for the project may include the 

following: 

 Support is crucial to achieve the desired results; in general a lack of understanding and 

monitoring demands has been identified. 

 Businesses are crucial to keep organizations united and with active participation. 

 With the interest in the exporting sector in knowing new raw material suppliers and craft 

products, three tours with possible buyers have been done and now important advances 

can be seen.  

 Sensitization of affiliated buyers in terms of recognizing and valuing the work of artisans. 
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 Not to design before having the buyer, in this experience buyers have defined the 

product design.  

7. Commitments or steps to follow:   

a. Hiring rural promoters that will support each one of the organizations in reception, 

monitoring, and complying the purchase orders.  

b. Training and strengthening the detected weaknesses in each organization in 

entrepreneurship themes, according to diagnoses results.  

c. Detailed Registry of sales, incomes and employments generated by the artisanal 

activity. 

 

VII. Cross-Cutting Themes 
 

 Environmental Sustainability 

 

Environmental Mitigation Plans 

 

In this quarter the Environmental Mitigation Plans were presented for the sectors of coffee, 

vegetables, crafts, and SAN, these plans will be implemented in each one of the rural value chains 

that operates in each one of the components of RVCP. 

 

These plans will be shared in the next quarter with all the consortium members and organizations of 

producers that are being supported; as well as, will be training technicians and promoters about the 

scope and implementation of mitigation measures for each one of the sectors. 

 

Alliance with HIVOS 

 

Within the framework of AGEXPORT-HIVOS alliance in the Rural Value Chain Project they have 

prioritized to focus efforts to develop the model of eco-businesses and a methodology that 

promotes business development of MSME’s through the integration of economic, social and 

environmental aspects with equity. To reach this objective three components has been defined, the 

first is oriented to the development of green entrepreneurship, the second to economic 

empowerment of women, and the third to strengthening of business and organizational capacities of 

MSME’s. The progress of this alliance is presented mainly in component 1: 
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1. Advances in Component 1 –HIVOS-. 
 
Development of capacities on climate change and environmental management 

 
Training of the Methodology CAM (BIO)2 to generate projects of emissions compensation in 

agriculture. AGEXPORT performed an alliance with the Educative Corporation for the Costa Rican 

Development –CEDECO- in order to know about the methodology CAM (BIO)2 for determination of 

the Environmental Services derived from the activity of  small agroecologicals producers. This a 

methodology that is in process of discussion of Gold Standard for being used to generate carbon 

credit projects in the voluntary market. In the framework of this alliance, a training activity was done 

for the technical team of AGEXPORT and AGROS IXIL Association, where was announced the 

Standard and its applicability; and also, its possible chain to domestic voluntary platform of 

adaptation and mitigation to climate change. Eighteen persons were trained. 

 

Innovation Workshop for the team of Rural Value 

Chains Project (RVCP)  

The team of PEE was trained on innovation based in the 

methodology developed by Arthur D. Little from Innovation 

Management Institute. The training was provided by the 

Privy Competitiveness Council and there the team 

performed exercises and concepts to identify opportunities 

to make grow the offered services to organization of 

producers. 

 

 

 

Experiences exchange tour TNC-AGEXPORT and 

organizations of rural producers: 

On November 22
nd

 and November 23
rd 

an Experiences 

exchange tour between the personnel of TNC, 

AGEXPORT and representatives of organizations of 

producers that are supported in the framework of Rural 

Value Chains -APRODEFI, APROCAFI, and Chajulense 

Association-, was performed; furthermore the Foundation 

for Integral Development and Conservation –

FUNDAECO, CALMECAC Association, Association for 

Western Integral Development ADIPO, and Helvetas Swiss Intercooperation-, in the framework of 

the CNCG project. In the tour, actions of adaptation to climate change that are being implemented 

with the support of TNC in Santa Maria Ixcan were known. The usage of Guama (Inga edulis) as an 

agroforestal system in productive areas of basic grains and vegetables was known. The 

organizations of producers invited by AGEXPORT had the opportunity to know the uses and 

benefits of this agroforestal system, which could be replicated by producer of the Ixil regions.  
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Technologic Transference 

 

AGEXPORT has developed Environmental Mitigation Plans for coffee, vegetables, and crafts 

chains and for domestic orchards for home consumption. These plans were ended in November 

2013 and are basically focused on the fulfillment of environmental and market regulations, thus 

AGEXPORT and HIVOS identified as an important action of support to the value chains to provide 

access to the new production technologies and adaptation technologies to climate change, which 

allows them to raise their supply production, have more resilient crops and adapt to the weather 

conditions. In this aspect, during 2013, diverse meetings to define a route to follow in order to begin 

the technologic transference process to chains were performed, defining itself through two phases: 

 

PHASE ONE: This phase will develop in an approximate period of 6 months, it is contemplated to 

develop a technical study that allows to identify productive technology and technology of adaptation 

to climate change that can be incorporated to rural value chains. During this phase, it is 

contemplated the design and implementation of six models of parcels, to demonstrate production 

with export crops and production for home consumption, that subsequently can be implemented by 

rural producers. These parcels will incorporate diverse technologies that identify and prioritize by 

AGEXPORT and HIVOS.  

  

PHASE TWO: This phase will be developed subsequently to the ending of the technical studies, 

with the information of productive technologies and technologies of adaption to climate change that 

are identified and implemented. This phase consist on transferring technologies to at least 25 

business chains of the Rural Value Chains Project. These technologies will be defined for its 

implementation according to criteria like benefitted population, climate, region, etc. This second 

phase will last one year and will be completed with funds of USAID.  

 

Currently progress in defining the terms of reference and initiating the recruitment process to begin 

the first phase has been made. Phase two is expected to start in February 2014 and end in June 

2014. In this phase there are plans to develop the following: 

 

 

1. Diagrammed Manual that describes recommended technologies for the production of export 

crops and adaptation to climate change, which includes at least 30 technical specifications 

sheets with the description of such technology. 

2. Handbook of Good Agricultural Practices (BPA), directed to technical assistants for 

production of rural area. 

3. Design of six agroecologicals parcels focused in export crops and products for home 

consumption, where the technologies presented in this handbook are implemented. 

4. Implementation of six demonstrative agroecological parcels.  

 

Impact on Environmental Management 
 

AGEXPORT is member of the National Committee for Cleaner Production besides other 

Governmental institutions like: MARN, Ministry of Public Health, MAGA, UVG, Chamber of Industry, 

CGP+L, Vestex, and Congress of the Republic of Guatemala. In the framework of this space, it 

created a standard which specifies requirements and procedures to create Voluntary Agreements 

for Cleaner Production between public and private sector. With this standard, it seeks companies of 
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some sectors and Government that are able sign the first Voluntary Agreement of Cleaner 

Production in Guatemala.  

   

 

 Gender Equity Promotion   

Strategic Objective: Promote the incorporation of rural women in the economic development of 

their community, facilitating their active participation in associations through gender equity 

promotion, strengthening of their leadership and access to improve their economic, personal and 

technical capabilities. 

 

Advances on the Execution: 

i. Training of Field Technicians  

With the participation of 47 promoters and 21 agricultural technicians of value chains from 21 

business chains, three trainings has developed with technical agriculture assistants and promoters 

of the Rural Value Chains Project –RVCP- to increase the 

capacity of the personnel to improve the gender equity in 

the chains.  

 The objective was to facilitate a dialogue and 

sensitization process with the agriculture technicians and 

promoters of the Rural Value Chains Project –RVCP- 

about the gender equity theme that motivates them to 

incorporate this approach in familiar level and productive 

organization level in which they work. This dialogue process also includes a reflection on roles and 

sexist stereotypes affecting relations with themselves and others. 

The training took place from November 28
th
 to December 2

nd
 in Nebaj, Sacapulas and Agexport 

subsidiary in Quetzaltenango. 

ii. Approval of the Gender Equity Policy of RVCP 

In the month of December 2013 in a meeting with all the consortium members of the Rural Value 

Chains, the final version of the Gender Equity Policy and the Women Economic Empowerment was 

approved, which was signed by consortium members of RVCP. In the next quarter the policy will be 

presented to agriculture technicians, rural promoters and boards of directors of the organizations. 

The signed Gender Equity Policy is in Annex 3.  

iii. Training of Gender Promoters 

On October 30
th
, the second module of sensitization in gender took place with 20 community 

promoters and one technician of Gender, Nutritional and Food security (PCSAN-G) of the Rural 

Value Chain Project and a SAN technician. Such module took place in The Training Center 

Intervida (km. 143, Interamerican road, Sololá). 
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The objective of this second module was that the participants understand the concepts of gender 

equality and gender equity, human rights and women rights, and how these are related with the 

development of their communities. 

 

Training of PCSAN-G y Results 

iv. Identification of organizations that provides support on the themes of access 

to water and land, finance, and production technologies. 

Local organizations and / or actors that support on themes of access to water, land, finance and 

production technologies in the municipalities of Momostenango, St. Lucia la Reforma and 

Totonicapan of the department of Totonicapan were mapped. In Sacapulas, Uspantán and Cunén, 

of the department of Quiché, Municipal Office for Women (OMM) were identified and also local 

organizations working with community development issues were identified. 

v. Strategic alliances to strengthen the gender equity in RVCP  

AGEXPORT took the initiative to submit to HIVOS agency the profile of Vital Voices Guatemala with 

the aim that they knew the work that is being implemented in relation to the promotion of gender 

equality in the rural value chains project - RVCP, and the need to work on the personal 

empowerment of women leaders who will be identified during the project. 

AGEXPORT coordinated the participation of VVG in an interview with Phd. Jamuna Ramakrishna, 

Regional director of HIVOS in India, to let them know the mission and model of the programs of 

VVG, as well as, the role of VVG at the consortium of Rural Value Chains Project. 

As a result of that reunion, VVG presented a proposal with activities to complete the RVCP. This 

proposal includes the following activities:  

1. Economic empowerment of women emerging leaders.  

2. Visualization and creation of women leader network. 

3. Systemic model of empowerment of rural women in rural value chains 

 

The last quarter, HIVOS approved the proposal and will finance activities with complementary 

resources to carry out in fiscal year 2014. 
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VIII. Monitoring and Evaluation  
 
On November 2013, at the request of the USAID mission, several meetings with DevTech staff in 

order to do a thorough check on the quality of data being collected at field level were held. For 

which the methodology used Assessment Data Quality and traceability indicators and method of 

collection of the same were made by AGEXPORT both at central offices, and at field level in the 

headquarters of the organizations and with technicians and promoters who have responsibility for 

collecting such information. We are waiting for the final report of this evaluation, to make 

adjustments and improvements in data capture system. 

IX. Communication  
 

The communication Unit of the Chain 
Business Project wrote 6 informative notes 
about the advances and accomplishments 
of the Rural Value Chains Project. These 
notes were published both in the digital 
platform “Today Agexport” and in our daily 
bulletin “Our day to day” of the 
Development Division and the Rural Value 
Chains Project, and also in the web page: 
www.encadenamientosempresariales.com.   

The aforementioned informative platforms 

reach AGEXPORT partners, strategic 

partners of RVCP, donor agencies and 

other interested contacts in rural 

development in Guatemala. The notes 

issued are: 

 Publication on the exchange of 

experiences and knowledge of leaders 

of value chains in the Learning Mission 

at Miami, Florida and the participation 

in PMA 2013 fair at New Orleans, 

Louisiana, United States. 

 

 News about the report: Presentation of 

progress of RVCP in fiscal year 2013 

before USAID authority, Board of 

Directors of AGEXPORT, consortium 

partners and leaders of chains that are 

supported. 

 

http://www.encadenamientosempresariales.com/
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 Note about: The Business chain of municipality of Santa Lucia La Reforma, Totonicapan 

strengthens and is legally constituted in Integral Agricultural Cooperative. The Agriculture 

Committee Nueva Esperanza located at Pamaria Santa Lucia La Reforma, Totonicapan, 

obtained its legal capacity and its statutes as “Nueva Esperanza Pamaria” cooperative. 

 

 Informative article: Nutribeans seeks to improve the family diet in rural areas, carry the 

technology transfer in the production of beans, as well as training producers of rural areas in 

the production, post-harvest and consumption management to partners of value chains of 

RVCP. 

 

 Note on rural value chains: Working for the Economic Empowerment of Women created the 

document that will guide the promotion of equitable access to resources, opportunities and 

decision-making of women and men in the agricultural area. 

 

 The participation in the Regional Meeting of Municipal, Sectoral and Regional Authorities and 

USAID Project on Reducing Chronic Malnutrition and Poverty was published, where RVCP 

was presented to the authorities who attended. 

 

X. Administration  
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Asociación Guatremalteca de Exportadores

División de Desarrollo

Programa de Encadenamientos Empresariales

Estado Presupuestario del Proyecto Cadenas de Valor Rurales

Presupues to 

General            

2012-2017 

Gas tos   a 

Septiembre 

2013

Saldo 

Presupues to 

2013-2014 

(POA)

Gas tos  

oc tubre -  dic  

2013

Saldo 

USD USD USD  USD USD USD

Fondo competitivo 

 AT especializada para el 

desarrollo empresarial -

Encadenamientos- 60 

cadenas de valor  

 $       2,787,500  $       174,116  $       2,613,384 6%  $        911,760  $       111,151  $       800,609 12%

INCAP Nutrición y Seguridad 

Alimentaria
 $          547,500  $       274,057  $          273,443 50%  $                 -    $                 -    $                 -   0%

Voces Vitales Guatemala Equidad de género  $          180,000  $         53,976  $          126,024 30%  $          35,974  $         35,647  $                 -   99%

Comisión de cafés Dif. Productividad agrícola, café  $            45,000  $                 -    $            45,000 0%  $          24,000  $                 -    $         24,000 0%

Comisión de laboratorio Giras y actividades con la 

comisión de laboratorio
 $            67,500  $                 -    $            67,500 0%  $          20,000  $                 -    $         20,000 0%

Salarios inteligencia 

mercados

Salarios de Inteligencia de 

Mercados 
 $       2,635,238  $       325,911  $       2,309,328 12%  $        453,154  $       100,021  $       353,133 22%

Movilización, estudios, otros Gastos de viaje y viáticos, 

contrataciones, talleres y 

otros

 $          540,000  $         99,240  $          440,760 18%  $        162,436  $         35,994  $       126,442 22%

Giras de intercambio Giras y viajes para 

intercambio de experiencias 
 $            30,000  $           9,251  $            20,749 31%  $            8,974  $              252  $           8,722 3%

equipamiento de oficina Equipo de oficina para el 

personal del PEE
 $            60,000  $         20,862  $            39,138 35%  $          20,067  $           9,123  $         10,944 45%

ISO 9001-.2008 Recertificación SGC PEE  $            30,000  $           9,760  $            20,240 33%  $            7,000  $                 -    $           7,000 0%

Promoción comercial AGEX Participación en ferias 

nacionales e internacionales  $          200,000  $         90,995  $          109,005 45%  $          37,000  $         21,564  $         15,436 58%

Rainforest Alliance Plan de Mitigación Ambiental 

y actividades de gestión 

ambiental para  60 cadenas 

hortícolas y  café

 $          338,306  $                 -    $          338,306 0%  $        157,539  $                 -    $       157,539 0%

 $  7,461,044  $1,058,168  $  6,402,876 14%  $1,837,904  $   313,751  $1,523,825 17%
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Presupues to 

General            

2012-2017 

Gas tos   a 

Septiembre 

2013

Saldo 

Presupues to 

2013-2014 

(POA)

Gas tos  

oc tubre -  dic  

2013

Saldo 

USD USD USD  USD USD USD

Organizaciones locales de 

gestion de desarrollo y 

producción (SC y 03 

organizaciones) 

 $       3,388,000  $       125,955  $       3,262,045 4%  $     1,042,497  $         71,235  $       971,262 7%

Fundación Voces Vitales 

Guatemala 
 $            60,000  $         17,976  $            42,024 30%  $          18,324  $         18,324  $                 -   100%

Rainforest Alliance

Plan de Mitigación Ambiental 

y actividades de gestión 

ambiental para  30 cadenas 

hortícolas y  café

 $          121,443  $                 -    $          121,443 0%  $          32,627  $                 -    $         32,627 0%

 $  3,569,443  $   143,931  $  3,425,512 4%  $1,093,448  $     89,559  $1,003,889 8%

Introducción de tecnologías 

alternativas de adaptación y 

mitigación

 $          100,000  $                 -    $          100,000 0%  $        106,400  $                 -    $       106,400 0%

Parcelas técnologicas 

demostrativas
 $          100,000  $                 -    $          100,000 0%  $          56,000  $                 -    $         56,000 0%

Escuela de Comercio 

Exterior de AGEXPORT
 $          200,000  $         29,816  $          170,184 15%  $          69,940  $         19,588  $         50,352 28%

 $     400,000  $     29,816  $     370,184 7%  $   232,340  $     19,588  $   212,752 8%

Programa de 

Encadenamientos 

Expansión de mercados y 

comercio, desencadenando 

innovación e inversión del 

Sector privado (Private 

agregador)

 $       3,000,000  $                 -    $       3,000,000 0%  $        112,000  $                 -    $       112,000 0%

 $  3,000,000  $           -     $  3,000,000 0%  $   112,000  $           -     $   112,000 0%

Asistencia tecnica y apoyo 

a la productividad de granos 

basicos

Diversificación Productiva

Educación en Nutricion

INCAP Centros demostrativos  $          202,500  $       101,369  $          101,131 50%  $                 -    $                 -    $                 -   0%

 $  1,414,500  $   127,033  $     439,437 9%  $   245,729  $     30,890  $   245,729 13%
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Sub total Componente 3
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Sub total Componente 4

%CO Líneas  presupues tar ias  Ac tiv idades %

SAVE THE CHILDREN  $        245,729  $         30,890  $       245,729 13%
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Sub total Componente 5

 $       1,212,000  $         25,664  $          338,306 0%
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Presupues to 

General            

2012-2017 

Gas tos   a 

Septiembre 

2013

Saldo 

Presupues to 

2013-2014 

(POA)

Gas tos  

oc tubre -  dic  

2013

Saldo 

USD USD USD  USD USD USD

Fondo competitivo de 

Asistencia Técnica directa a 

organizaciones artesanales 

 $          755,604  $           4,517  $          751,087 1%  $        308,487  $           3,714  $       304,773 1%

Inteligencia de mercados  $          796,679  $         49,481  $          747,198 6%  $        111,829  $         22,168  $         89,661 20%

Gastos de operación  $          301,755  $         11,710  $          290,045 4%  $          84,485  $           6,297  $         78,188 7%

Asistencia Tecnica a 

PYMES
 $            25,000  $           1,335  $            23,665 5%  $          15,000  $           1,051  $         13,949 7%

Promoción Comercial  $          286,566  $         16,686  $          269,880 6%  $          65,000  $         11,751  $         53,249 18%

Plataforma Informativa  $            25,000  $                 -    $            25,000 0%  $          20,000  $                 -    $         20,000 0%

Voces Vitales Guatemala Equidad de Género  $            90,000  $         26,976  $            63,024 30%  $          20,609  $         20,609  $                 -   100%

INCAP seguridad alimentaria  $          150,000  $         75,103  $            74,897 50%  $                 -    $                 -    $                 -   0%

Rainforest Alliance Gestión Ambiental  $            69,396  $                 -    $            69,396 0%  $          32,627  $                 -    $         32,627 0%

 $  2,500,000  $   185,809  $  2,314,191 7%  $   658,037  $     65,591  $   592,446 10%

Rainfores Aliance Sostenibilidad ambiental  $          115,660  $                 -    $          115,660 0%  $          30,000  $         20,658  $           9,342 69%

Plan de género del 

consorcio

Foros, encuentros 

especificos de mujeres 

líderes. Visibilización de la 

mujeres, publicaciones, 

documentos, 

sistematizaciones.

Asociación Sotz Il  Identidad Cultural  $          100,000  $                 -    $          100,000 0%  $          50,000  $                 -    $         50,000 0%

IICA Gestión del conocimiento  $          200,000  $                 -    $          200,000 0%  $          50,000  $                 -    $         50,000 0%

 $     485,660  $     20,976  $     464,684 4%  $   144,000  $     26,078  $   117,922 18%

Plan estratégico de 

comunicaciones - materiales 

impresos, visibilidad del 

proyecto

 $          146,103  $           3,616  $          142,487 2%  $          25,000  $              497  $         24,503 2%

Salarios del personal que 

realiza  la Implementación 

del plan de comunicaciones

 $          218,897  $         14,506  $          204,391 7%  $          51,000  $           9,526  $         41,474 19%

Presentación de resultados 

del proyecto
 $          100,000  $              582  $            99,418 1%  $          10,000  $           8,637  $           1,363 86%

 $     465,000  $     18,704  $     446,296 4%  $     86,000  $     18,660  $     67,340 22%Sub total área de comunicac iones

Programa de 

Encadenamientos 

%CO Líneas  presupues tar ias  Ac tiv idades %

 $           8,580 39%
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Sub total Componente 6

 $           5,420  $         20,976  $            49,024 30%  $          14,000  $            70,000 

Comisión de Artesanías 

AGEXPORT
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Voces Vitales Guatemala
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Presupues to 

General            

2012-2017 

Gas tos   a 

Septiembre 

2013

Saldo 

Presupues to 

2013-2014 

(POA)

Gas tos  

oc tubre -  dic  

2013

Saldo 

USD USD USD  USD USD USD

Salarios del especialista de 

monitoreo y evaluación y un 

especialista junior de 

monitoreo

 $          274,439  $         29,912  $          244,528 11%  $          62,000  $                 -    $         62,000 0%

Implementación del sistema 

de monitoreo, gastos de 

campo. Programa 

 $          107,275  $                 -    $          107,275 0%  $          50,000  $                 -    $         50,000 0%

Línea de base inicial 

elaborada con INCAP
 $          150,000  $                 -    $          150,000 0%  $        127,572  $       125,644  $           1,928 98%

 $     531,714  $     29,912  $     501,803 6%  $   239,572  $   125,644  $   113,928 52%

Administración, compras, 

contabilidad. 
 $       1,467,638  $       191,872  $       1,275,767 13%  $        293,676  $         59,504  $       234,172 20%

Contribución a espacio 

utilizado por el proyecto en 

AGEXPORT Central  y Filial 

de Occidente 

 $          165,000  $         35,822  $          129,178 22%  $          39,600  $           8,951  $         30,649 23%

Gastos de funcionamiento 

del personal del proyecto 

ubicado en oficinas 

centrales, Quetzaltenango y 

Quiché

 $          450,000  $         58,946  $          391,054 13%  $          58,938  $         18,436  $         40,502 31%

 $  2,082,638  $   286,640  $  1,795,999 14%  $   392,214  $     86,891  $   305,323 22%

Programa de 

Encadenamientos 

Auditorias anuales

 $          150,000  $                 -    $          150,000 0%  $          20,000  $         12,978  $           7,022 65%

 $     150,000  $           -     $     150,000 0%  $     20,000  $     12,978  $      7,022 65%

Programa de 

Encadenamientos 

Fortalecimiento de la 

capaicdad administrativa de 

la institución 

 $          140,000  $         32,148  $          107,852 23%  $          40,000  $           1,699  $         38,301 4%

 $     140,000  $     32,148  $     107,852 23%  $     40,000  $      1,699  $     38,301 4%
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Presupues to 

General            

2012-2017 

Gas tos   a 

Septiembre 

2013

Saldo 

Presupues to 

2013-2014 

(POA)

Gas tos  

oc tubre -  dic  

2013

Saldo 

USD USD USD  USD USD USD

Personal institucional de 

AGEXPORT  involucrado 

en la administración y 

gestión del consorcio 

 $          375,000  $         85,130  $          289,870 23%  $          82,661  $         24,608  $         58,053 30%

Mobiliario, equipo y 

vehículos institucionales de 

AGEXPORT

 $            46,000  $                 -    $            46,000 0%  $          46,417  $         46,417  $                 -   100%

Otros costos indirectos 

(mantenimiento de edificios, 

y reparación de 

AGEXPORT, apoyo 

tecnológico y seguridad)

 $          179,000  $                 -    $          179,000 0%  $          35,800  $                 -    $         35,800 0%

 $     600,000  $     85,130  $     514,870 14%  $   164,878  $     71,025  $     93,853 43%

Programa de 

Encadenamientos 

Este FRR dará a USAID la 

flexibilidad de responder de 

forma rápida y eficiente a 

problemas o permita diseñar 

actividades del programa 

que no se hayan previsto o 

anticipado pero que en 

realidad valen la pena 

dentro de cualquiera de los 

componentes bajo este 

acuerdo.

 $          200,000  $                 -    $          200,000 0%  $        100,000  $         98,233  $           1,767 98%

 $     200,000  $           -     $     200,000 0%  $   100,000  $     98,233  $      1,767 98%

 $23,000,000  $2,018,268  $20,133,702 9%  $5,366,121  $   960,588  $4,436,096 18%

%CO Líneas  presupues tar ias  Ac tiv idades %

TOTAL PROYECTO CADENAS DE VALOR RURALES
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XI. Total Execution from October 2012 to September 2013 
 

The global execution in this period goes up to US $960,588 according to the Budgetary Statement 

presents on Annex 1.  
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Annex 1. Budget Implementation  
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Annex 2 
 

New designs for Crafts Buyers 
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Annex 3 

 
Gender Equity Policy of the Rural Value Chains Project presented 

and signed by consortium members  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


